Print Date:

12/28/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNJ363

Contractor: APAC-Atlantic, Inc.
Contractor's PO Box 6390
Address: Knoxville, TN 37914

Estimate Number: 0069 Estimate Type: Progress

Contract Location: THE WIDENING ON SR 62 (OAK RIDGE HIGHWAY)

Counties: KNOX

Project(s): 47023-3262-04

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date
$35,654,042.00
$198,712.90
$35,852,754.90
$-9,250.90
$0.00
$35,843,504.00

Previous to Date

$35,417,574.47
$230,312.02
$35,647,886.49

$-9,250.90
$0.00
$35,638,635.59

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$236,467.53

$-31,599.12
$204,868.41

$0.00
$0.00
204,868.41

Current Contract:
Original Contract:

Pay Period: 11/21/2016 to 12/15/2016

Time

1541.0 Days
2,136.0 Days
2,136.0 Days
138.61 9,

106.87 %
31.74 %

Dates
12/10/2010

12/21/2010
02/01/2011
02/10/2011
02/10/2011
04/30/2015

Amounts

$33,267,565.52
$31,422,740.72
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Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

47023-3262-04 100.00 N/A 204,868.41 Widening & Improvements of SR-62 from Schaad Rd. to Copper
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

47023-3262-04 0900 9037 104-03.01 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $18,737.25
(DESCRIPTION)/Extra Work - This Est: 0.000 This Est: $0.00
Electrical(Wire Transfer and Pole Total: 1.000 Total: $18,737.25
Removal)

47023-3262-04 0940 9050 104-03.02 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $29,663.45
(DESCRIPTION)/Additional Work This Est: 0.000 This Est: $0.00
(Unused Poles) Total: 1.000 Total: $29,663.45

47023-3262-04 0900 9057 104-03.03 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $6,150.00
(DESCRIPTION)/Transferring of This Est: 0.000 This Est: $0.00
Electrical Wire Total: 1.000 Total: $6,150.00

47023-3262-04 0940 9060 104-03.04 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $146,632.59
(DESCRIPTION)/Extra Work( This Est: 0.000 This Est: $0.00
SCADA Copper Fiber) Total: 1.000 Total: $146,632.59

47023-3262-04 0900 9061 104-03.05 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $578.64
(DESCRIPTION)/Additional This Est: 0.000 This Est: $0.00
Work(Removal of Pole & Street Total: 1.000 Total: $578.64
Light)

47023-3262-04 0900 9062 104-03.06 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $1,984.50
(DESCRIPTION)/Additional This Est: 0.000 This Est: $0.00
Work(Holding of Pole) Total: 1.000 Total: $1,984.50

RR004
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Print Date:
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12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47023-3262-04 0100 9063 104-03.07 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $950,000.00
(DESCRIPTION)/Extra Work - This Est: 0.000 This Est: $0.00
Negotiated Field and Home Office Total: 1.000 Total: $950,000.00
Overhead
47023-3262-04 0940 9069 104-03.08 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $-12,416.24
(DESCRIPTION)/Extra This Est: 0.000 This Est: $0.00
Work(SCADA placed by KUB) Total: 1.000 Total: $-12,416.24
47023-3262-04 0900 9088 104-03.09 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $13,457.72
(DESCRIPTION)/Item Number This Est: 0.000 This Est: $0.00
104-03.09 Extra Work (Ball Camp Total: 1.000 Total: $13,457.72
Pike Utilities)
47023-3262-04 0100 9103 104-03.10 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $97,915.51
(DESCRIPTION)/Item No. 104-03.1(  This Est: 0.000 This Est: $0.00
Extra Work(Detention Pond) Total: 1.000 Total: $97,915.51
47023-3262-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $334,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $334,000.00
47023-3262-04 0100 9023 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $2,100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 9053 108-07 DAY LIQUIDATED DAMAGES/(TRAFFIC Bid: 0.000 Unit Price: $2,500.00
CONTROL SPECIFICATION) This Est: 0.000 This Est: $0.00
Total: -3.000 Total: $-7,500.00

RR004
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Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47023-3262-04 0100 9016 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9016 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -103.040 Adj This Est -103.04
Adj Total: -22,679.220 Adj Total: -22,679.22
47023-3262-04 0300 9017 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0500 9018 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 9019 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 901¢ ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -8,992.900 Adj This Est -8,992.90
Adj Total: 231,616.650 Adj Total: 231,616.65
47023-3262-04 0300 9020 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0500 9021 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47023-3262-04 0100 9031 109-04.20 DOLL FORCE ACCOUNT/Force Account - Bid: 0.000 Unit Price: $1.00
Removal of Unsuitable Material This Est: 0.000 This Est: $0.00
Total: 49,698.590 Total: $49,698.59
47023-3262-04 0100 9032 109-04.21 DOLL FORCE ACCOUNT/Force Account - Bid: 0.000 Unit Price: $1.00
Repair of Sinkholes This Est: 0.000 This Est: $0.00
Total: 9,997.250 Total: $9,997.25
47023-3262-04 0100 9036 109-04.22 DOLL FORCE ACCOUNT/Force Account-  Bid: 0.000 Unit Price: $1.00
Hauling and Disposal of unsuitable This Est: 0.000 This Est: $0.00
material. Total: 50,884.890 Total: $50,884.89
47023-3262-04 0900 9047 109-04.23 DOLL FORCE ACCOUNT/Force Account  Bid: 0.000 Unit Price: $1.00
(Sewer Redesign) This Est: 0.000 This Est: $0.00
Total: 295,758.120 Total: $295,758.12
47023-3262-04 0100 9067 109-04.24 DOLL FORCE ACCOUNT/Force Account- Bid: 0.000 Unit Price: $1.00
Install 29"X45" Concrete Arch Pipe This Est: 0.000 This Est: $0.00
Total: 23,290.500 Total: $23,290.50
47023-3262-04 0100 9068 109-04.25 DOLL FORCE ACCOUNT/Force Account- Bid: 0.000 Unit Price: $1.00
Sinkhole Remediation This Est: 0.000 This Est: $0.00
Total: 17,771.200 Total: $17,771.20
47023-3262-04 0900 9071 109-04.26 DOLL FORCE ACCOUNT/FORCE Bid: 0.000 Unit Price: $1.00
ACCOUNT This Est: 0.000 This Est: $0.00
Total: 83,532.150 Total: $83,532.15

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47023-3262-04 0900 9085 109-04.27 DOLL FORCE ACCOUNT/Force Account- Bid: 0.000 Unit Price: $1.00
Southside Third Creek This Est: 0.000 This Est: $0.00
Crossing-Waterline Total: 33,804.860 Total: $33,804.86
47023-3262-04 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $300,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $300,000.00
47023-3262-04 0100 0030 202-01 LS REMOVAL OF STRUCTURES AND  Bid: 1.000 Unit Price: $1,500.00
OBSTRUCTIONS This Est: 0.500 This Est: $750.00
Total: 0.750 Total: $1,125.00
47023-3262-04 0100 0040  202-02.51 LS REMOVE CONCRETE ENDWALL ¢ Bid: 1.000 Unit Price: $1,500.00
PIPE FROM EXISTING DRIVEWAY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0050 202-03 S.Y. REMOVAL OF RIGID PAVEMENT, Bid: 260.000 Unit Price: $9.00
SIDEWALK, ETC. This Est: 0.000 This Est: $0.00
Total: 2,665.330 Total: $23,987.97
47023-3262-04 0100 0060 202-03.01 SY. REMOVAL OF ASPHALT Bid: 11,651.000 Unit Price: $2.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 33,161.120 Total: $66,322.24
47023-3262-04 0100 0070 202-04.50 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $1,500.00
(DESCRIPTION, STA.)/(137 L.F. This Est: 0.000 This Est: $0.00
6'x6' BOX - STA 481+95) Total: 1.000 Total: $1,500.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47023-3262-04 0100 0080 202-04.51 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $1,500.00
(DESCRIPTION, STA.)/( 36 L.F. This Est: 0.000 This Est: $0.00
10'x5' BOX - STA 952+91 NIC Total: 1.000 Total: $1,500.00
47023-3262-04 0100 0090 202-04.52 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $500.00
(DESCRIPTION, STA.)/( 54 L.F. This Est: 0.000 This Est: $0.00
3'x3' BOX - STA 540+03) Total: 1.000 Total: $500.00
47023-3262-04 0100 0100 202-04.53 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $500.00
(DESCRIPTION, STA.)/((72 L.F. 60"  This Est: 0.000 This Est: $0.00
CMP - 1018+45 JOHN MAY) Total: 0.000 Total: $0.00
47023-3262-04 0300 2490 202-04.54 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $4,871.65
(DESCRIPTION, STA.)/(24' 8x5 BO. This Est: 1.000 This Est: $4,871.65
- 1151+65 MATLOCK) Total: 1.000 Total: $4,871.65
47023-3262-04 0300 2500 202-04.55 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $8,155.12
(DESCRIPTION, STA.)/(25' 14'x5 This Est: 1.000 This Est: $8,155.12
BOX - 168+63 E_BALL) Total: 1.000 Total: $8,155.12
47023-3262-04 0300 2510 202-04.56 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $12,320.30
(DESCRIPTION, STA.)/(100 L.F. - This Est: 0.000 This Est: $0.00
590+86) Total: 1.000 Total: $12,320.30
47023-3262-04 0100 0110 202-04.57 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $500.00
(DESCRIPTION, STA.)/(54 L.F. 30" This Est: 0.000 This Est: $0.00
CMP - 1349+14 HINTON S) Total: 0.000 Total: $0.00

RR004
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47023-3262-04 0100 0120 202-04.58 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $200.00
(DESCRIPTION, STA.)/(20 L.F. 15"  This Est: 0.000 This Est: $0.00
RCP - 1349+50 HINTON S) Total: 0.000 Total: $0.00
47023-3262-04 0100 0130 202-04.59 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $200.00
(DESCRIPTION, STA.)/(38 L.F. 48"  This Est: 0.000 This Est: $0.00
RCP - 68+12 BALL CAMP) Total: 0.000 Total: $0.00
47023-3262-04 0100 0140 202-04.60 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $200.00
(DESCRIPTION, STA.)/(38 L.F. 30"  This Est: 0.000 This Est: $0.00
CMP - 68+12 BALL CAMP) Total: 0.000 Total: $0.00
47023-3262-04 0100 0142 202-08.15 L.F. REMOVAL OF CURB AND GUTTEI Bid: 3.000 Unit Price: $6.54
(DESCRIPTION)/(ENTIRE This Est: 0.000 This Est: $0.00
PROJECT) Total: 1,507.000 Total: $9,855.78
47023-3262-04 0100 0150 202-12.60 LS REMOVAL AND DISPOSAL OF Bid: 1.000 Unit Price: $8,000.00
TEMPORARY RUN-AROUND This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,000.00
47023-3262-04 0100 0160 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 206,277.000 Unit Price: $5.10
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 134,468.550 Total: $685,789.61
47023-3262-04 0100 9007 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $6.12
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47023-3262-04 0100 0170 203-03 C.Y. BORROW EXCAVATION Bid: 76,414.000 Unit Price: $8.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 118,645.200 Total: $949,161.60
47023-3262-04 0100 9008 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $7.65
This Est: 55.560 This Est: $425.03
Total: 18,162.800 Total: $138,945.42
47023-3262-04 0100 0180 203-06 M.G. WATER Bid: 806.000 Unit Price: $5.60
This Est: 0.000 This Est: $0.00
Total: 11.800 Total: $66.08
47023-3262-04 0100 0190 203-08 C.Y. CHANNEL EXCAVATION Bid: 9,885.000 Unit Price: $14.84
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 7,266.600 Total: $107,836.34
47023-3262-04 0100 0200 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 627.000 Unit Price: $33.17
This Est: 0.000 This Est: $0.00
Total: 723.778 Total: $24,007.72
47023-3262-04 0300 2520 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 483.000 Unit Price: $33.02
This Est: 0.000 This Est: $0.00
Total: 505.480 Total: $16,690.95
47023-3262-04 0100 0210 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 294.000 Unit Price: $118.63
FILL) This Est: 0.000 This Est: $0.00
Total: 184.670 Total: $21,907.40
47023-3262-04 0100 0220 209-02.05 L.F. 12" TEMPORARY SLOPE DRAIN Bid: 1,851.000 Unit Price: $10.08
This Est: 0.000 This Est: $0.00
Total: 4,318.000 Total: $43,525.44

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47023-3262-04 0100 0230 209-03.42 L.F. STREAM MITIGATION - LIVE Bid: 400.000 Unit Price: $51.89
BRUSH LAYERING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0240 209-05 C.Y. SEDIMENT REMOVAL Bid: 3,470.000 Unit Price: $7.73
This Est: 0.000 This Est: $0.00
Total: 2,572.190 Total: $19,883.03
47023-3262-04 0100 0250 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 25,953.000 Unit Price: $3.27
BACKING) This Est: 0.000 This Est: $0.00
Total: 32,955.000 Total: $107,762.85
47023-3262-04 0100 0260 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 46,296.000 Unit Price: $1.25
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 16,864.000 Total: $21,080.00
47023-3262-04 0100 0270 209-08.07 EACH ROCK CHECK DAM PER Bid: 205.000 Unit Price: $341.20
This Est: 0.000 This Est: $0.00
Total: 542.000 Total: $184,930.40
47023-3262-04 0100 0280 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 132.000 Unit Price: $394 .41
This Est: 0.000 This Est: $0.00
Total: 47.000 Total: $18,537.27
47023-3262-04 0100 0290 209-09.01 BAG SANDBAGS Bid: 91,843.000 Unit Price: $0.22
This Est: 0.000 This Est: $0.00
Total: 4,353.000 Total: $957.66
47023-3262-04 0100 0300 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10')  Bid: 12.000 Unit Price: $790.65
This Est: 0.000 This Est: $0.00
Total: 26.000 Total: $20,556.90

RR004
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47023-3262-04 0100 9052  209-09.22 LB. POLYACHLAMIDE Bid: 0.000 Unit Price: $11.00
POWDER/Polyachlamide Powder This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0310  209-09.41 EACH CURB INLET PROTECTION (TYPE Bid: 47.000 Unit Price: $102.05
2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0320  209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 50.000 Unit Price: $112.26
4) This Est: 0.000 This Est: $0.00
Total: 190.000 Total: $21,329.40
47023-3262-04 0100 0330  209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 84.000 Unit Price: $6.16
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 116.000 Total: $714.56
47023-3262-04 0100 0340  209-40.31 EACH CATCH BASIN PROTECTION Bid: 18.000 Unit Price: $204.10
(TYPEB) This Est: 0.000 This Est: $0.00
Total: 122.000 Total: $24,900.20
47023-3262-04 0100 0350  209-40.33 EACH CATCH BASIN PROTECTION Bid: 19.000 Unit Price: $224.51
(TYPED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0360 209-40.41 EACH CATCH BASIN FILTER Bid: 90.000 Unit Price: $295.95
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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47023-3262-04 0100 0370 209-40.44 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $336.77
ASSEMBLY(TYPE 4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0380 209-40.45 EACH CATCH BASIN FILTER Bid: 103.000 Unit Price: $306.15
ASSEMBLY(TYPE 5) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0390 209-40.48 EACH CATCH BASIN FILTER Bid: 3.000 Unit Price: $306.15
ASSEMBLY(TYPE 8) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0400 209-40.49 EACH CATCH BASIN FILTER Bid: 3.000 Unit Price: $306.15
ASSEMBLY(TYPE 9) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0410 209-65.03 L.F. TEMPORARY DIVERSION Bid: 885.000 Unit Price: $16.37
CHANNEL This Est: 0.000 This Est: $0.00
Total: 1,048.000 Total: $17,155.76
47023-3262-04 0100 0420 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 122,769.000 Unit Price: $15.25
BASE, GRADING D This Est: 271.530 This Est: $4,140.83
Total: 127,118.230 Total: $1,938,553.01

RR004
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47023-3262-04 0100 0430 303-01.01 TON GRANULAR BACKFILL Bid: 7,463.000 Unit Price: $20.75
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 22,756.820 Total: $472,204.02
47023-3262-04 0300 2530 303-01.01 TON GRANULAR BACKFILL Bid: 2,978.000 Unit Price: $20.75
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 13,451.880 Total: $279,126.51
47023-3262-04 0100 0440 303-01.03 TON GRANULAR BACKFILL (RETAININt Bid: 130.000 Unit Price: $22.59
WALLS) This Est: 0.000 This Est: $0.00
Total: 72.290 Total: $1,633.03
47023-3262-04 0100 0450 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 2,282.000 Unit Price: $17.87
This Est: 0.000 This Est: $0.00
Total: 13,846.970 Total: $247,445.35
47023-3262-04 0100 0460 303-10.03 TON MINERAL AGGREGATE (SIZE 68) Bid: 222.000 Unit Price: $17.87
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0470 307-01.01 TON ASPHALT CONCRETE MIX Bid: 1,480.000 Unit Price: $56.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 213.760 Total: $11,970.56
47023-3262-04 0100 9072 307-01.01 TON ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $64.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
A/ASP. CONC. MIX(PG64-22) Total: 989.730 Total: $63,342.72

RR004
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47023-3262-04 0100 0480 307-01.08 TON ASPHALT CONCRETE MIX Bid: 4,226.000 Unit Price: $70.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 2,210.040 Total: $154,702.80
47023-3262-04 0100 9073 307-01.08 TON ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $81.91
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2/ASPHALT CONC Total: 5,338.060 Total: $437,240.49
MX(PG64-22)(BPMB-HM)GR B-M2
47023-3262-04 0100 9046 307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM) Bid: 0.000 Unit Price: $77.00
GRADING CS/ASC Mix (PG 64-22)  This Est: 0.000 This Est: $0.00
(BPMLC-HM) GR C-S Total: 324.770 Total: $25,007.29
47023-3262-04 0100 0490 307-02.01 TON ASPHALT CONCRETE MIX Bid: 29,551.000 Unit Price: $52.00
(PG70-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 333.300 Total: $17,331.60
47023-3262-04 0100 9074 307-02.01 TON ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $61.21
(PG70-22) (BPMB-HM) GRADING  This Est: 1,085.350 This Est: $66,434.27
AJASPHALT CONC MIX (PG70-22)  Total: 26,089.430 Total: $1,596,934.01
(BPMB-HM)GR A
47023-3262-04 0100 0500 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 707.000 Unit Price: $575.00
(BPMB-HM) GRADING A-S This Est: 3.986 This Est: $2,291.95
Total: 631.874 Total: $363,327.55
47023-3262-04 0100 0510 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 21,037.000 Unit Price: $44.00
GRADING A-S MIX This Est: 109.894 This Est: $4,835.34
Total: 16,207.641 Total: $713,136.20
0100 0510 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.003 Adj Total: -0.13

RR004
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47023-3262-04 0100 0520 307-02.08 TON ASPHALT CONCRETE MIX Bid: 21,183.000 Unit Price: $58.00
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 273.810 Total: $15,880.98
47023-3262-04 0100 9075 307-02.08 TON ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $71.72
(PG70-22) (BPMB-HM) GRADING  This Est: 1,210.700 This Est: $86,831.40
B-M2/ASPHALT CONC Total: 24.023.380 Total: $1,722,956.81

MX(PG70-22)(BPMB-HM)GR B-M2

47023-3262-04 0100 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 764.340 Total: $764.34
0100 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est -2,921.230 Adj This Est -2,921.23
Adj Total: -75,692.730 Adj Total: -75,692.73
47023-3262-04 0100 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 1,339.500 Adj This Est 1,339.50
Adj Total: 45,711.000 Adj Total: 45,711.00
47023-3262-04 0100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0530 402-01 TON BITUMINOUS MATERIAL FOR Bid: 308.000 Unit Price: $125.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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47023-3262-04 0100 0540 402-02 TON AGGREGATE FOR COVER Bid: 1,093.000 Unit Price: $6.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0550 403-01 TON BITUMINOUS MATERIAL FOR Bid: 48.000 Unit Price: $458.50
TACK COAT (TC) This Est: 2.760 This Est: $1,265.46
Total: 30.850 Total: $14,144.73
47023-3262-04 0100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0560  411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 344.000 Unit Price: $73.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 110.660 Total: $8,078.18
47023-3262-04 0100 9076  411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 0.000 Unit Price: $84.75
SHOULDER/ACS MIX (PG64-22) This Est: 0.000 This Est: $0.00
GRADING E SHOULDER Total: 76.530 Total: $6,485.92

RR004
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47023-3262-04 0100 0570 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 2,875.000 Unit Price: $88.75
This Est: 0.000 This Est: $0.00
Total: 291.070 Total: $25,832.46
0100 0570 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -6.430 Adj Total: -570.66
47023-3262-04 0100 9077 411-01.10 TON ACS MIX(PG64-22) GRADING Bid: 0.000 Unit Price: $96.49
D/ACS MIX(PG64-22) GRADING D  This Est: 0.000 This Est: $0.00
Total: 3,663.860 Total: $353,525.85
47023-3262-04 0100 0580 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 11,349.000 Unit Price: $86.50
This Est: 0.000 This Est: $0.00
Total: 1,544.940 Total: $133,637.31
47023-3262-04 0100 9078 411-02.10 TON ACS MIX(PG70-22) GRADING Bid: 0.000 Unit Price: $92.62
D/ACS MIX(PG70-22) GRADING D  This Est: 0.000 This Est: $0.00
Total: 10,356.660 Total: $959,233.85
47023-3262-04 0100 9009 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 900¢ ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -3,737.960 Adj Total: -3,737.96
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47023-3262-04 0100 9022 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0940 9049 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 9010 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 9011 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 15,891.000 Adj Total: 15,891.00
47023-3262-04 0100 9012 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0590 415-01.01 TON COLD PLANING BITUMINOUS Bid: 856.000 Unit Price: $18.30
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 4,451.220 Total: $81,457.33
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47023-3262-04 0100 0600 502-04.01 L.F. SAWING CONCRETE PAVEMENT  Bid: 900.000 Unit Price: $5.10
(FULL DEPTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0610 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 2,843.000 Unit Price: $494.85
This Est: 0.000 This Est: $0.00
Total: 2,189.800 Total: $1,083,622.53
0100 0610 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 138.286 Adj Total: -68,430.77
0100 0610 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 86,087.07
47023-3262-04 0100 0620 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 449,032.000 Unit Price: $0.91
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 366,345.100 Total: $333,374.04
0100 0620 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 317,904.400 Adj Total: -156,806.97
0100 0620 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 156,806.98
47023-3262-04 0300 9005 604-01.06 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $395.13
ADJUSTMENT (INCREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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47023-3262-04 0300 9006 604-01.07 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $298.92
ADJUSTMENT (DECREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0300 2540 604-02.01 C.Y. CLASS A CONCRETE (BOX Bid: 3,065.000 Unit Price: $343.59
BRIDGES) This Est: 0.000 This Est: $0.00
Total: 3,084.640 Total: $1,059,851.46
47023-3262-04 0300 2550 604-02.02 LB. STEEL BAR REINFORCEMENT Bid: 631,710.000 Unit Price: $0.91
(BOX BRIDGES) This Est: 0.000 This Est: $0.00
Total: 643,092.200 Total: $585,213.90
0300 2550 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 528,786.000 Adj Total: -265,085.96
0300 2550 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -101,841.79
0300 2550 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 366,927.73
47023-3262-04 0500 2560 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 4,918.000 Unit Price: $90.74
(WALL NO. 1) This Est: 0.000 This Est: $0.00
Total: 5,996.820 Total: $544,151.45
0500 2560 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5,996.820 Adj Total: -31,123.50
0500 2560 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -23,874.93
0500 2560 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 54,998.43
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47023-3262-04 0500 2570 604-07.02 S.F. RETAINING WALL (DESCRIPTION Bid: 1,725.000 Unit Price: $66.77
(WALL NO. 2) This Est: 0.000 This Est: $0.00
Total: 1,860.000 Total: $124,192.20
0500 2570 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,860.000 Adj Total: -9,653.40
0500 2570 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -9,653.40
0500 2570 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 19,306.80
47023-3262-04 0500 9089 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 21




Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47023-3262-04 0500 9024 604-50.10 EACH MECHANICAL COUPLER/Sized # Bid: 0.000 Unit Price: $85.23
10 This Est: 0.000 This Est: $0.00
Total: 202.000 Total: $17,216.46
0500 9024 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 202.000 Adj Total: -11,762.46
0500 9024 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -174.69
0500 9024 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,937.15
47023-3262-04 0500 9025 604-50.10 EACH MECHANICAL COUPLER/Sized#9 Bid: 0.000 Unit Price: $75.59
This Est: 0.000 This Est: $0.00
Total: 202.000 Total: $15,269.18
0500 9025 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 202.000 Adj Total: -10,150.50
0500 9025 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -150.75
0500 9025 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 10,301.25
47023-3262-04 0100 0630 606-24.10 S.F. SHEET PILES Bid: 6,240.000 Unit Price: $20.17
This Est: 0.000 This Est: $0.00
Total: 7,783.450 Total: $156,992.19
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47023-3262-04 0100 0640 607-01.02 L.F. 12" CONCRETE PIPE CULVERT Bid: 200.000 Unit Price: $22.21
(CLASS 1lI) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $177.68
47023-3262-04 0100 0650 607-02.02 L.F. 15" CONCRETE PIPE Bid: 200.000 Unit Price: $23.94
CULVERT(CLASS lil) This Est: 0.000 This Est: $0.00
Total: 32.000 Total: $766.08
0100 0650 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -32.000 Adj Total: -766.08
47023-3262-04 0100 0660 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 19,659.000 Unit Price: $34.28
(CLASS IlI) This Est: 0.000 This Est: $0.00
Total: 17,797.000 Total: $610,081.16
47023-3262-04 0100 0670 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 3,024.000 Unit Price: $44.01
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 3,020.500 Total: $132,932.21
47023-3262-04 0100 0680 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 387.000 Unit Price: $63.48
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 432.000 Total: $27,423.36
0100 0680 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -8.000 Adj Total: -507.84
47023-3262-04 0100 0690 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 1,219.000 Unit Price: $71.15
(CLASS 1) This Est: 0.000 This Est: $0.00
Total: 1,087.000 Total: $77,340.05
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47023-3262-04 0100 0700 607-07.03 L.F. 36" CONCRETE PIPE CULVERT Bid: 290.000 Unit Price: $75.94
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 291.000 Total: $22,098.54
47023-3262-04 0100 0710 607-08.02 L.F. 42" CONCRETE PIPE CULVERT Bid: 1,667.000 Unit Price: $83.62
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 1,735.800 Total: $145,147.60
47023-3262-04 0100 0720 607-09.02 L.F. 48" CONCRETE PIPE CULVERT Bid: 82.000 Unit Price: $111.12
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 82.000 Total: $9,111.84
47023-3262-04 0100 0730 607-10.02 L.F. 54" CONCRETE PIPE CULVERT Bid: 1,517.000 Unit Price: $123.26
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 1,444.000 Total: $177,987.44
47023-3262-04 0100 0740 607-10.03 L.F. 54" CONCRETE PIPE CULVERT Bid: 440.000 Unit Price: $132.40
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 388.500 Total: $51,437.40
47023-3262-04 0100 0750 607-11.03 L.F. 60" CONCRETE PIPE CULVERT Bid: 243.000 Unit Price: $153.58
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $12,286.40
47023-3262-04 0100 9035 607-13.03 L.F. 72" CONCRETE PIPE CULVERT Bid: 0.000 Unit Price: $340.00
(CLASS 11I)/72" Concrete Pipe This Est: 0.000 This Est: $0.00
Culvert Total: 1,059.000 Total: $360,060.00
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47023-3262-04 0100 0760 607-16.11 L.F. 76"X 48" HORIZONTAL OVAL Bid: 50.000 Unit Price: $193.57
CONCRETE PIPE CULVERT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0770 607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN) Bid: 1,133.000 Unit Price: $24.57
This Est: 0.000 This Est: $0.00
Total: 1,985.000 Total: $48,771.45
0100 0770 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -133.000 Adj Total: -3,267.81
47023-3262-04 0100 0780 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN)  Bid: 388.000 Unit Price: $31.22
This Est: 0.000 This Est: $0.00
Total: 458.000 Total: $14,298.76
47023-3262-04 0100 0790 611-01.01 EACH MANHOLES, 0'- 4' DEPTH Bid: 1.000 Unit Price: $1,544.58
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,544.58
47023-3262-04 0100 0800 611-01.02 EACH MANHOLES, > 4'- 8 DEPTH Bid: 2.000 Unit Price: $3,555.40
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,555.40
47023-3262-04 0100 0810 611-01.03 EACH MANHOLES, > 8'- 12' DEPTH Bid: 1.000 Unit Price: $2,010.16
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,020.32
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47023-3262-04 0100 0820 611-01.04 EACH MANHOLES, > 12'- 16' DEPTH Bid: 1.000 Unit Price: $6,040.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0830 611-01.22 EACH CAPPING EXISTING MANHOLE Bid: 1.000 Unit Price: $645.64
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0840 611-02.10 EACH JUNCTION BOX, TYPE 1 Bid: 10.000 Unit Price: $1,223.47
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $12,234.70
47023-3262-04 0100 0850 611-02.11 EACH JUNCTION BOX, TYPE 2 Bid: 2.000 Unit Price: $1,649.81
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $6,599.24
47023-3262-04 0100 0860 611-02.13 EACH JUNCTION BOX, TYPE 4 Bid: 3.000 Unit Price: $7,231.06
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $21,693.18
47023-3262-04 0100 0870 611-02.14 EACH JUNCTION BOX, TYPE 5 Bid: 1.000 Unit Price: $9,354.86
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $74,838.88
0100 0870 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -0.01
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47023-3262-04 0100 0880 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 206.000 Unit Price: $560.83
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 174.270 Total: $97,735.84
47023-3262-04 0100 0890 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 6,500.000 Unit Price: $1.26
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 6,810.790 Total: $8,581.60
47023-3262-04 0100 0900 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 1,385.000 Unit Price: $4.93
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0910 611-09.03 EACH CAPPING EXISTING CATCHBASIN Bid: 1.000 Unit Price: $900.23
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 0920 611-12.01 EACH CATCH BASINS, TYPE 12, 0' - 4' Bid: 16.000 Unit Price: $1,094.20
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,188.40
0100 0920 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -720.00
0100 0920 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est -5,040.00
Adj Total: 0.000 Adj Total: -5,040.00
0100 0920 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,760.00
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47023-3262-04 0100 0930 611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8  Bid: 65.000 Unit Price: $1,339.97
DEPTH This Est: 0.000 This Est: $0.00
Total: 57.250 Total: $76,713.28
0100 0930 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 57.250 Adj Total: -20,610.00
0100 0930 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est -2,790.00
Adj Total: 0.000 Adj Total: -2,790.00
0100 0930 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 23,400.00
47023-3262-04 0100 0940 611-12.03 EACH CATCH BASINS, TYPE 12,>8'-12 Bid: 12.000 Unit Price: $2,324.69
DEPTH This Est: 0.000 This Est: $0.00
Total: 11.750 Total: $27,315.11
47023-3262-04 0100 0950 611-12.04 EACH CATCH BASINS, TYPE 12, > 12'- Bid: 10.000 Unit Price: $3,670.36
16' DEPTH This Est: 0.000 This Est: $0.00
Total: 7.750 Total: $28,445.29
47023-3262-04 0100 0960 611-12.05 EACH CATCH BASINS, TYPE 12, > 16' - Bid: 2.000 Unit Price: $2,116.03
20' DEPTH This Est: 0.000 This Est: $0.00
Total: 0.750 Total: $1,587.02
47023-3262-04 0100 0970 611-12.06 EACH CATCH BASINS, TYPE 12, > 20' - Bid: 2.000 Unit Price: $8,759.96
24' DEPTH This Est: 0.000 This Est: $0.00
Total: 0.750 Total: $6,569.97

RR004

Page 28




Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47023-3262-04 0100 0980 611-14.01 EACH CATCH BASINS, TYPE 14, 0' - 4' Bid: 13.000 Unit Price: $2,235.44
DEPTH This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $15,648.08
0100 0980 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 7.000 Adj Total: -5,040.00
0100 0980 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est -4,320.00
Adj Total: 0.000 Adj Total: -4,320.00
0100 0980 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 9,360.00
47023-3262-04 0100 0990 611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8" Bid: 67.000 Unit Price: $2,539.68
DEPTH This Est: 0.000 This Est: $0.00
Total: 61.500 Total: $156,190.32
0100 0990 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 61.500 Adj Total: -44,280.00
0100 0990 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 48,240.00
47023-3262-04 0100 1000  611-14.03 EACH CATCH BASINS, TYPE 14,>8'-12 Bid: 26.000 Unit Price: $3,984.28
DEPTH This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $71,717.04
0100 1000 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 18.000 Adj Total: -12,960.00
0100 1000 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 18,720.00
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47023-3262-04 0100 1010  611-14.04 EACH CATCH BASINS, TYPE 14,>12'-  Bid: 3.000 Unit Price: $4.502.46
16" DEPTH This Est: 0.000 This Est: $0.00
Total: 2.750 Total: $12,381.77
47023-3262-04 0100 1020 611-16.02 EACH CATCH BASINS, TYPE 16,>4'-8" Bid: 1.000 Unit Price: $3,389.76
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 1030  611-17.04 EACH CATCH BASINS, TYPE 17,>12'-  Bid: 1.000 Unit Price: $5.734.34
16" DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,734.34
47023-3262-04 0100 1040  611-17.05 EACH CATCH BASINS, TYPE 17,>16'-  Bid: 1.000 Unit Price: $7.653.16
20' DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,653.16
47023-3262-04 0100 1050 611-17.08 EACH CATCHBASINS, TYPE 17,>( '- ' Bid: 1.000 Unit Price: $7,906.02
DEPTH)/( 21' DEPTH) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,906.02
47023-3262-04 0100 1060  611-40.02 EACH CATCH BASINS, TYPE 40,>4'-8'  Bid: 1.000 Unit Price: $3.357.75
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,357.75
47023-3262-04 0100 1070 611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 3.000 Unit Price: $1,170.62
DEPTH This Est: 0.000 This Est: $0.00
Total: 4.250 Total: $4,975.14
0100  107C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
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47023-3262-04 0100 1080 611-42.02 EACH CATCH BASINS, TYPE 42,>4'-8' Bid: 11.000 Unit Price: $1,404.76
DEPTH This Est: 0.000 This Est: $0.00
Total: 6.500 Total: $9,130.94
47023-3262-04 0100 1090 611-42.03 EACH CATCH BASINS, TYPE 42,>8'-12 Bid: 3.000 Unit Price: $1,948.77
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.750 Total: $3,410.35
0100 1090 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.750 Adj Total: -3,410.35
47023-3262-04 0100 1100 611-43.01 EACH CATCH BASINS, TYPE 43, 0' - 4' Bid: 3.000 Unit Price: $3,201.26
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,201.26
47023-3262-04 0100 1110 611-43.02 EACH CATCH BASINS, TYPE 43,>4'-8' Bid: 3.000 Unit Price: $2,611.26
DEPTH This Est: 0.000 This Est: $0.00
Total: 3.250 Total: $8,486.60
0100 1110 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.250 Adj Total: -652.82
47023-3262-04 0100 1120 621-01.01 LS TEMPORARY STRUCTURE Bid: 1.000 Unit Price: $3,648.03
(DESCRIPTION - STATION) This Est: 0.000 This Est: $0.00
(JUNCTION BOX, TYPE 4 - SR-62  Total: 1.000 Total: $3,648.03

RR004

540+03)

Page 31




Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47023-3262-04 0100 1130 621-01.02 LS TEMPORARY STRUCTURE Bid: 1.000 Unit Price: $4,205.48
(DESCRIPTION - STATION)Y/ This Est: 0.000 This Est: $0.00
(JUNCTION BOX, TYPE 4 - SR-62  Total: 1.000 Total: $4,205.48
607+61)
47023-3262-04 0100 1140 621-01.03 LS TEMPORARY STRUCTURE Bid: 1.000 Unit Price: $2,824.41
(DESCRIPTION - STATION)/(48" This Est: 0.000 This Est: $0.00
DRAINAGE PIPE - SR-62 540+03) Total: 1.000 Total: $2,824.41
47023-3262-04 0100 1150 621-01.04 LS TEMPORARY STRUCTURE Bid: 1.000 Unit Price: $13,495.34
(DESCRIPTION - STATION)/(2-72"  This Est: 0.000 This Est: $0.00
DRAINAGE PIPE - SR-62 590+56) Total: 0.000 Total: $0.00
47023-3262-04 0100 1160 621-01.056 LS TEMPORARY STRUCTURE Bid: 1.000 Unit Price: $2,947.03
(DESCRIPTION - STATION)/(60" This Est: 0.000 This Est: $0.00
DRAINAGE PIPE - SR-62 607+61) Total: 1.000 Total: $2,947.03
47023-3262-04 0100 1170 621-03.03 L.F. 24" TEMPORARY DRAINAGE PIPE Bid: 55.000 Unit Price: $29.62
This Est: 0.000 This Est: $0.00
Total: 231.000 Total: $6,842.22
47023-3262-04 0100 1180 621-03.07 L.F. 48" TEMPORARY DRAINAGE PIPE Bid: 70.000 Unit Price: $57.49
This Est: 0.000 This Est: $0.00
Total: 340.000 Total: $19,546.60
47023-3262-04 0100 1190 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 211,120.000 Unit Price: $2.45
This Est: 0.000 This Est: $0.00
Total: 176,328.260 Total: $432,004.24
47023-3262-04 0100 1200 701-02 S.F. CONCRETE DRIVEWAY Bid: 47,194.000 Unit Price: $4.50
This Est: 0.000 This Est: $0.00
Total: 26,378.870 Total: $118,704.92
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47023-3262-04 0100 1210 701-02.03 S.F. CONCRETE HANDICAP RAMP Bid: 4,703.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 5,942.550 Total: $29,712.75
47023-3262-04 0100 9100 702-01.01 L.F. EXTRUDED MOUNTABLE Bid: 0.000 Unit Price: $15.00
CURB/Item # 702-01.01 Extruded This Est: 35.000 This Est: $525.00
Mountable Curb Total: 4,817.600 Total: $72,264.00
47023-3262-04 0100 1220 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 3,336.000 Unit Price: $200.00
GUTTER This Est: 0.000 This Est: $0.00
Total: 3,161.450 Total: $632,290.00
47023-3262-04 0100 9101 705-01.04 L.F. METAL BEAM GUARD FENCE/lter Bid: 0.000 Unit Price: $72.98
# 705-01.04 Metal Beam Guard This Est: 0.000 This Est: $0.00
fence Total: 112.500 Total: $8,210.25
47023-3262-04 0100 9090  705-01.13 EACH ROCK DRILLING FOR GUARDRAIl Bid: 0.000 Unit Price: $30.62
POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 1230 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 9,886.000 Unit Price: $15.31
This Est: 0.000 This Est: $0.00
Total: 7,164.100 Total: $109,682.37
47023-3262-04 0100 9013 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $22.97
This Est: 0.000 This Est: $0.00
Total: 700.000 Total: $16,075.50
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47023-3262-04 0100 1240 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 24.000 Unit Price: $1,403.19
This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $26,660.61
47023-3262-04 0100 1250  705-04.05 EACH GUARDRAIL TERMINAL Bid: 19.000 Unit Price: $408.20
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $3,265.60
47023-3262-04 0100 1260  705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 22.000 Unit Price: $2,092.03
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $39,748.57
47023-3262-04 0100 1270  705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 22.000 Unit Price: $1,224.60
END TREATMENT This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $13,470.60
47023-3262-04 0100 1280  705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 12.000 Unit Price: $3,367.66
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $50,514.90
47023-3262-04 0100 9102  706-10.26 EACH ROUNDED END ELEMENT/ltem#  Bid: 0.000 Unit Price: $126.00
706-10.26 Rounded End Element This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $1,260.00
47023-3262-04 0100 1290 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 2,500.000 Unit Price: $2.88
FENCE This Est: 0.000 This Est: $0.00
Total: 4,551.000 Total: $13,106.88
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47023-3262-04 0100 1300 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 314.000 Unit Price: $143.95
POSTS) This Est: 28.000 This Est: $4,030.60
Total: 96.000 Total: $13,819.20
47023-3262-04 0100 1310 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 1,200.000 Unit Price: $24.00
This Est: 0.000 This Est: $0.00
Total: 453.160 Total: $10,875.84
47023-3262-04 0100 1320 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 6,169.500 Unit Price: $23.50
This Est: 42.870 This Est: $1,007.45
Total: 24,470.630 Total: $575,059.81
47023-3262-04 0100 1330 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 1,070.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 508.650 Total: $12,716.25
47023-3262-04 0100 1340 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 1,392.000 Unit Price: $27.50
This Est: 0.000 This Est: $0.00
Total: 4.272.320 Total: $117,488.80
47023-3262-04 0100 9070 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 0.000 Unit Price: $4.50
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 34,443.000 Total: $154,993.50
47023-3262-04 0100 1350 710-04 L.F. FILTER CLOTH UNDERDRAIN Bid: 41,580.000 Unit Price: $3.05
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47023-3262-04 0100 1360 710-05 L.F. LATERAL UNDERDRAIN Bid: 2,290.000 Unit Price: $1.68
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 1370 710-06.11 EACH LATERAL UNDERDRAIN ENDWAL Bid: 18.000 Unit Price: $244.92
(2:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 1380 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 190.000 Unit Price: $244.92
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 1390 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 1,138.000 Unit Price: $21.48
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 1,241.500 Total: $26,667.42
0100 1390 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -3.500 Adj Total: -75.18
47023-3262-04 0100 1400 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $260,000.00
This Est: 0.000 This Est: $0.00
Total: 0.800 Total: $208,000.00
47023-3262-04 0100 1410 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 8,675.000 Unit Price: $15.52
BARRIER RAIL This Est: 160.000 This Est: $2,483.20
Total: 11,125.000 Total: $172,660.00
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47023-3262-04 0100 1420 712-04.01 EACH FLEXIBLE DRUMS Bid: 1,750.000 Unit Price: $40.17
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 1,133.000 Total: $45,512.61
47023-3262-04 0100 1430 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 67.000 Unit Price: $33.63
This Est: 0.000 This Est: $0.00
Total: 105.000 Total: $3,531.15
47023-3262-04 0100 1440 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,837.000 Unit Price: $7.36
This Est: 0.000 This Est: $0.00
Total: 2,496.970 Total: $18,377.70
47023-3262-04 0100 1450 712-06.01 S.F. VERTICAL PANELS Bid: 204.000 Unit Price: $11.56
This Est: 0.000 This Est: $0.00
Total: 208.000 Total: $2,404.48
47023-3262-04 0100 1460 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 600.000 Unit Price: $16.61
1) This Est: 0.000 This Est: $0.00
Total: 816.000 Total: $13,553.76
47023-3262-04 0100 1470 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 10.000 Unit Price: $1,776.25
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $10,657.50
47023-3262-04 0100 1480 712-08.06 HOUR UNIFORMED POLICE OFFICER Bid: 3,000.000 Unit Price: $25.51
This Est: 0.000 This Est: $0.00
Total: 1,669.500 Total: $42,588.95
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47023-3262-04 0100 1490 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 101,368.000 Unit Price: $1.17
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 1500 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 1,806.000 Unit Price: $3.21
This Est: 0.000 This Est: $0.00
Total: 1,226.000 Total: $3,935.46
47023-3262-04 0100 1510 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 1,901.000 Unit Price: $4.34
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 814.900 Total: $3,536.67
47023-3262-04 0100 1520 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 347.000 Unit Price: $11.48
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 207.950 Total: $2,387.27
47023-3262-04 0100 1530  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 276.000 Unit Price: $11.99
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 189.000 Total: $2,266.11
47023-3262-04 0100 1540 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $250.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 1550 713-16.03 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $5,574.49
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $11,148.98
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47023-3262-04 0100 1560 713-16.07  EACH END OF ROADWAY SIGN AND Bid: 6.000 Unit Price: $168.38
SUPPORT This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,010.28
47023-3262-04 0100 1570 713-16.20 EACH SIGNS (DESCRIPTION)/(INSTALL  Bid: 8.000 Unit Price: $127.56
S.R.62 STREET NAME SIGN) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $1,020.48
47023-3262-04 0100 1580 713-16.21 EACH SIGNS (DESCRIPTION)/(INSTALL  Bid: 2.000 Unit Price: $127.57
SCHAAD ROAD STREET NAME This Est: 0.000 This Est: $0.00
SIGN) Total: 2.000 Total: $255.14
47023-3262-04 0100 1590 713-16.22 EACH SIGNS (DESCRIPTION)/(INSTALL  Bid: 2.000 Unit Price: $127.57
PALMETTO ROAD STREET NAME  This Est: 0.000 This Est: $0.00
SIGN) Total: 2.000 Total: $255.14
47023-3262-04 0100 1600 713-16.23 EACH SIGNS (DESCRIPTION)/(INSTALL  Bid: 2.000 Unit Price: $127.57
McCAMEY ROAD STREET NAME This Est: 0.000 This Est: $0.00
SIGN) Total: 2.000 Total: $255.14
47023-3262-04 0100 1610 713-16.24 EACH SIGNS (DESCRIPTION)/(INSTALL  Bid: 2.000 Unit Price: $127.57
SHOPPERS LANE STREET NAME  This Est: 0.000 This Est: $0.00
SIGN) Total: 2.000 Total: $255.14
47023-3262-04 0100 1620 713-16.25 EACH SIGNS (DESCRIPTION)/(LEFT Bid: 8.000 Unit Price: $127.56
TURN YIELD ON GREEN) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $765.36
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47023-3262-04 0100 1630 713-16.27 EACH SIGNS (DESCRIPTION)/(LEFT Bid: 8.000 Unit Price: $127.56
TURN SIGNAL) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $637.80
47023-3262-04 0100 1640 713-16.28 EACH SIGNS (DESCRIPTION)/(INSTALL  Bid: 4.000 Unit Price: $127.56
W11-8) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 2580 714-05.46 EACH WOOD POLE (DESCRIPTION) Bid: 23.000 Unit Price: $520.46
This Est: 0.000 This Est: $0.00
Total: 33.000 Total: $17,175.18
47023-3262-04 0900 2590 714-06.05 L.F. CABLE (1/C#6 AWG) Bid: 23,630.000 Unit Price: $1.38
This Est: 7,975.000 This Est: $11,005.50
Total: 13,599.000 Total: $18,766.62
47023-3262-04 0900 2600 714-06.21 EACH 1TR-15 Bid: 3.000 Unit Price: $459.23
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $2,296.15
47023-3262-04 0900 2610 714-08.09 EACH LIGHT STANDARDS Bid: 34.000 Unit Price: $2,092.03
(DESCRIPTION)/(W/BREAKAWAY  This Est: 0.000 This Est: $0.00
BASE) Total: 3.000 Total: $6,276.09
0900 2610 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -4,145.25
0900 2610 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,145.25
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47023-3262-04 0900 2620 714-08.10 EACH LIGHT STANDARDS Bid: 103.000 Unit Price: $1,989.98
(DESCRIPTIONY This Est: 12.000 This Est: $23,879.76

(WITHOUT/BREAKAWAY BASE) Total: 96.000 Total: $191,038.08

0900 2620 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 12.000 Adj This Est -13,048.32

Adj Total: 96.000 Adj Total: -104,386.56

0900 2620 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 109,823.36

47023-3262-04 0900 9112 714-08.11 EACH LIGHT STANDARDS Bid: 0.000 Unit Price: $3,092.49
(DESCRIPTION)/Light Standard (45 This Est: 0.000 This Est: $0.00

w/o Breakaway Base Total: 0.000 Total: $0.00

47023-3262-04 0900 2630 714-09.01 EACH LUMINAIRES (150 WATT) Bid: 39.000 Unit Price: $290.84
This Est: 0.000 This Est: $0.00

Total: 13.000 Total: $3,780.92

0900 2630 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 13.000 Adj Total: -2,242.37

0900 2630 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 6,727.11

47023-3262-04 0900 2640 714-09.03 EACH LUMINAIRES (250 WATT) Bid: 144.000 Unit Price: $739.86
This Est: 12.000 This Est: $8,878.32

Total: 123.000 Total: $91,002.78

0900 2640 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 12.000 Adj This Est -6,400.80

Adj Total: 123.000 Adj Total: -65,608.20

0900 2640 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 76,809.60
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47023-3262-04 0900 2650 714-14.03 EACH MASTARM (DESCRIPTION)/(10 FT  Bid: 39.000 Unit Price: $290.84
This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $3,780.92
0900 2650 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10.000 Adj Total: -2,273.60
0900 2650 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,273.60
47023-3262-04 0900 2660 714-25.09 EACH ELECTRICAL CONNECTION Bid: 257.000 Unit Price: $42.86
(DESCRIPTION) This Est: 76.000 This Est: $3,257.36
Total: 84.000 Total: $3,600.24
47023-3262-04 0900 9110 714-28.01 EACH DX ATTACHMENT BRACKET FOR  Bid: 0.000 Unit Price: $104.46
LIGHTING/DX Attachment Bracket This Est: 50.000 This Est: $5,223.00
for Lighting Total: 50.000 Total: $5,223.00
47023-3262-04 0100 1650 716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 600.000 Unit Price: $6.63
MARKER This Est: 0.000 This Est: $0.00
Total: 770.000 Total: $5,105.10
47023-3262-04 0100 1660 716-02.01 L.M. PLASTIC PAVEMENT MARKING Bid: 30.000 Unit Price: $2,908.43
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 21.109 Total: $61,394.05
47023-3262-04 0100 1670 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 260.000 Unit Price: $18.06
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 288.430 Total: $5,209.05
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47023-3262-04 0100 1680 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 1,129.000 Unit Price: $8.01
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 938.000 Total: $7,513.38
47023-3262-04 0100 1690 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 81.000 Unit Price: $89.80
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 88.000 Total: $7,902.40
47023-3262-04 0100 1700 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 112.000 Unit Price: $2.45
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 118.000 Total: $289.10
47023-3262-04 0100 1710 716-02.09 L.F. PLASTIC PAVEMENT MARKING Bid: 2,150.000 Unit Price: $14.29
(LONGITUDINAL CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 2,139.000 Total: $30,566.31
47023-3262-04 0100 1720 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 9.000 Unit Price: $76.54
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $612.32
47023-3262-04 0100 1730 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 22.000 Unit Price: $137.77
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $2,479.86
47023-3262-04 0100 1740 716-04.02 EACH PLASTIC PAVEMENT Bid: 5.000 Unit Price: $153.08
MARKING(DOUBLE TURNING This Est: 0.000 This Est: $0.00
ARROW) Total: 5.000 Total: $765.40
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47023-3262-04 0100 1750 716-04.03 L.F. PLASTIC PAVEMENT MARKING Bid: 358.000 Unit Price: $1.73
(4" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 667.000 Total: $1,153.91
47023-3262-04 0100 1760 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 37.000 Unit Price: $81.64
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 38.000 Total: $3,102.32
47023-3262-04 0100 1770 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 8.500 Unit Price: $494.94
(4" LINE) This Est: 5.100 This Est: $2,524.19
Total: 130.106 Total: $64,394.66
47023-3262-04 0100 1780 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 6,340.000 Unit Price: $0.20
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 2,715.000 Total: $543.00
47023-3262-04 0100 1790 716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 7,142.000 Unit Price: $0.66
MARKING (LINE) This Est: 3,262.000 This Est: $2,152.92
Total: 54,590.000 Total: $36,029.40
47023-3262-04 0100 1800 716-08.06 EACH REMOVAL OF PAVEMENT Bid: 15.000 Unit Price: $35.72
MARKING (TURN LANE ARROW)  This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $71.44
47023-3262-04 0100 1810 716-08.08 EACH REMOVAL OF PAVEMENT Bid: 5.000 Unit Price: $71.44
MARKING (DOUBLE TURNING This Est: 0.000 This Est: $0.00
ARROW) Total: 0.000 Total: $0.00
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47023-3262-04 0100 1820 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $950,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $950,000.00
47023-3262-04 0100 1830 719-02.01 CYCL REMOVAL AND DISPOSAL OF Bid: 8.000 Unit Price: $684.83
LITTER This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $6,848.30
47023-3262-04 0100 1840 730-01.02 EACH REMOVAL OF SIGNAL Bid: 4.000 Unit Price: $2,127.95
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $6,383.85
47023-3262-04 0100 9054 730-01.08 EACH SCHOOL SPEED LIMIT FLASHING Bid: 0.000 Unit Price: $3,311.64
SIGNAL INSTALLED/School Speed  This Est: 0.000 This Est: $0.00
Limit Flashing Signal Total: 2.000 Total: $6,623.28
0100 9054 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -2,818.64
0100 9054 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,818.64
47023-3262-04 0100 1850 730-02.01 EACH SIGNAL HEAD ASSEMBLY (110) Bid: 6.000 Unit Price: $275.64
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1850 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,046.70
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47023-3262-04 0100 1860 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 21.000 Unit Price: $733.62
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 23.000 Total: $16,873.26
0100 1860 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 15.000 Adj Total: -8,209.95
0100 1860 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,209.95
47023-3262-04 0100 1870 730-02.10 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 7.000 Unit Price: $656.90
A2) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $5,255.20
0100 1870 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3.000 Adj Total: -1,439.19
0100 1870 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,439.19
47023-3262-04 0100 1880 730-02.13 EACH SIGNAL HEAD ASSEMBLY (140 Bid: 4.000 Unit Price: $916.75
A1) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,667.00
0100 1880 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -2,834.80
0100 1880 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,834.80
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47023-3262-04 0100 1890 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 6.000 Unit Price: $1,164.22
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $6,985.32
0100 1890 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -3,707.04
0100 1890 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,707.04
47023-3262-04 0100 1900 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 54.000 Unit Price: $331.04
This Est: 0.000 This Est: $0.00
Total: 42.000 Total: $13,903.68
47023-3262-04 0100 1910 730-03.24 EACH INSTALL PULL BOX (FIBER Bid: 2.000 Unit Price: $1,189.68
OPTIC-TYPE B) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,379.36
47023-3262-04 0100 1920 730-05.01 EACH ELECTRICAL SERVICE Bid: 4.000 Unit Price: $417.93
CONNECTION This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $2,507.58
47023-3262-04 0100 1930 730-05.02 L.F. SERVICE CABLE (2 CONDUCTOR Bid: 58.000 Unit Price: $1.58
#8 AWG) This Est: 0.000 This Est: $0.00
Total: 207.000 Total: $327.06
47023-3262-04 0100 1940 730-08.01 L.F. SIGNAL CABLE - 3 CONDUCTOR  Bid: 1,220.000 Unit Price: $1.09
This Est: 0.000 This Est: $0.00
Total: 1,084.000 Total: $1,181.56
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47023-3262-04 0100 1950 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 3,595.000 Unit Price: $1.51
This Est: 0.000 This Est: $0.00
Total: 3,679.000 Total: $5,555.29
47023-3262-04 0100 1960 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 4,945.000 Unit Price: $1.50
This Est: 0.000 This Est: $0.00
Total: 9,283.000 Total: $13,924.50
47023-3262-04 0100 1970 730-08.05 L.F. SIGNAL CABLE - 12 CONDUCTOR Bid: 1,716.000 Unit Price: $2.27
This Est: 0.000 This Est: $0.00
Total: 1,319.000 Total: $2,994.13
47023-3262-04 0100 1972  730-08.10 LF. SIGNAL CABLE - (DESCRIPTION)  Bid: 1,775.000 Unit Price: $1.84
(FLASHING BEACON) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 1974 730-08.11 L.F. SIGNAL CABLE - (DESCRIPTION)/ Bid: 3,588.000 Unit Price: $0.83
(EMERGENCY VEHICLE DECT. This Est: 0.000 This Est: $0.00
CABLE) Total: 3,436.000 Total: $2,851.88
47023-3262-04 0100 1980 730-08.31 L.F. INTERCONNECT CABLE (12 FIBEF Bid: 2,796.000 Unit Price: $2.30
MULTI-MODE) This Est: 0.000 This Est: $0.00
Total: 820.000 Total: $1,886.00
47023-3262-04 0100 1990 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 4,754.000 Unit Price: $2.32
This Est: 0.000 This Est: $0.00
Total: 4,806.000 Total: $11,149.92
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47023-3262-04 0100 2000 730-12.03 L.F. CONDUIT 3" DIAMETER (PVC) Bid: 110.000 Unit Price: $7.45
This Est: 0.000 This Est: $0.00
Total: 122.000 Total: $908.90
47023-3262-04 0100 2010 730-12.07 L.F. CONDUIT 1" DIAMETER (RGS) Bid: 58.000 Unit Price: $7.93
This Est: 0.000 This Est: $0.00
Total: 292.000 Total: $2,315.56
47023-3262-04 0100 2020 730-12.08 L.F. CONDUIT 2" DIAMETER (RGS) Bid: 1,071.000 Unit Price: $11.15
This Est: 0.000 This Est: $0.00
Total: 2,145.000 Total: $23,916.75
47023-3262-04 0100 2030 730-12.09 L.F. CONDUIT 3" DIAMETER (RGS) Bid: 327.000 Unit Price: $15.59
This Est: 0.000 This Est: $0.00
Total: 380.000 Total: $5,924.20
47023-3262-04 0100 2040 730-13.01 EACH VEHICLE LOOP DETECTOR Bid: 68.000 Unit Price: $138.67
(SHELF MOUNT) This Est: 0.000 This Est: $0.00
Total: 68.000 Total: $9,429.56
0100 2040 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 68.000 Adj Total: -7,265.80
0100 2040 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 7,265.80
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47023-3262-04 0100 2050 730-13.07 EACH VEHICLE DETECTOR (SIREN Bid: 16.000 Unit Price: $1,535.43
ACTIVATED PRIORITY CONTROL'  This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $21,496.02
0100 2050 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 14.000 Adj Total: -17,553.90
0100 2050 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 20,061.60
47023-3262-04 0100 2060 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 17,377.000 Unit Price: $0.66
This Est: 0.000 This Est: $0.00
Total: 22,648.000 Total: $14,947.68
47023-3262-04 0100 2070 730-14.02 L.F. SAW SLOT Bid: 4,435.000 Unit Price: $3.37
This Est: 0.000 This Est: $0.00
Total: 5,924.000 Total: $19,963.88
47023-3262-04 0100 2080 730-14.03 L.F. LOOP WIRE Bid: 18,976.000 Unit Price: $0.51
This Est: 0.000 This Est: $0.00
Total: 16,309.000 Total: $8,317.59
47023-3262-04 0100 2090 730-15.07 EACH CABINET (DESCRIPTION)/ Bid: 1.000 Unit Price: $1,692.43
(FLASHING BEACON) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,692.43
0100 2090 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -316.19
0100 2090 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 316.19
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47023-3262-04 0100 2100 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 4.000 Unit Price: $7,181.92
MOUNTED) This Est: 0.000 This Est: $0.00

Total: 4.000 Total: $28,727.68

0100 2100 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 3.000 Adj Total: -16,321.80

0100 2100 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: -5,440.60

0100 2100 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 21,762.40

47023-3262-04 0100 2110 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 4.000 Unit Price: $2,061.75
CONTROLLER This Est: 0.000 This Est: $0.00

Total: 4.000 Total: $8,247.00

0100 2110 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 3.000 Adj Total: -5,057.82

0100 2110 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 6,743.76

47023-3262-04 0100 2120  730-16.03 EACH CONTROLLER (FLASHING Bid: 1.000 Unit Price: $767.15
BEACON) This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

47023-3262-04 0100 2130 730-18.01 EACH MASTER CONTROLLER Bid: 1.000 Unit Price: $4,595.23
This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 2130 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 3,865.11
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47023-3262-04 0900 9111 730-21.10 EACH WOOD POLE Bid: 0.000 Unit Price: $761.11
(DESCRIPTION)/Wood Pole (45') This Est: 0.000 This Est: $0.00
Class 4 Total: 0.000 Total: $0.00
47023-3262-04 0100 2132 730-23.30 EACH PEDESTAL POLE (DESCRIPTION) Bid: 4.000 Unit Price: $950.06
(TYPE A) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,800.24
0100 2132 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -1,221.12
0100 2132 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,221.12
47023-3262-04 0100 9056 730-23.40 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 0.000 Unit Price: $7,032.00
ARM @ 15')/Cantilever Signal This Est: 0.000 This Est: $0.00
Support(1 Arm @15') Total: 2.000 Total: $14,064.00
0100 905€ ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -6,184.88
0100 9056 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,184.88
47023-3262-04 0100 2140 730-23.48 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 2.000 Unit Price: $4,564.40
ARM @ 207) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 2140 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,407.86
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47023-3262-04 0100 2150 730-23.72 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 4.000 Unit Price: $5,973.73
ARM @ 35) This Est: 0.000 This Est: $0.00

Total: 2.000 Total: $11,947.46

0100 2150 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 2.000 Adj Total: -6,897.78

0100 2150 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 13,795.56

47023-3262-04 0100 2160 730-23.88 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 5.000 Unit Price: $8,123.93
ARM @ 45) This Est: 0.000 This Est: $0.00

Total: 5.000 Total: $40,619.65

0100 2160 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 5.000 Adj Total: -26,708.15

0100 2160 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 26,708.15

47023-3262-04 0100 2162 730-23.96 EACH CANTILEVER SIGNAL SUPPORT Bid: 3.000 Unit Price: $11,878.64
(DESCRIPTION)/(1 ARM @ 70') This Est: 0.000 This Est: $0.00

Total: 3.000 Total: $35,635.92

0100 2162 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 3.000 Adj Total: -26,487.45

0100 2162 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 26,487.45
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47023-3262-04 0100 2170 730-23.97 EACH CANTILEVER SIGNAL SUPPORT Bid: 3.000 Unit Price: $9,662.91
(DESCRIPTION)/(1 ARM @ 55') This Est: 0.000 This Est: $0.00

Total: 3.000 Total: $28,988.73

0100 2170 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 3.000 Adj Total: -21,300.33

0100 2170 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 21,300.33

47023-3262-04 0100 2180 730-23.98 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $10,003.44
(DESCRIPTION)/(1 ARM @ 60') This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $10,003.44

0100 2180 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -7,394.11

0100 2180 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 7,394.11

47023-3262-04 0100 2182 730-23.99 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $12,294.13
(DESCRIPTION)/((2 @ 55' & 55") This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $12,294.13

0100 2182 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -9,270.60

0100 2182 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 9,270.60
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47023-3262-04 0100 2190 730-26.02 EACH PEDESTRIAN PUSHBUTTON WITt Bid: 32.000 Unit Price: $187.15
12" SIGN This Est: 0.000 This Est: $0.00
Total: 26.000 Total: $4,865.90
0100 2190 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 18.000 Adj Total: -1,864.44
0100 2190 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,314.56
47023-3262-04 0100 2200 730-26.05 EACH COUNTDOWN PEDESTRIAN Bid: 32.000 Unit Price: $490.30
SIGNAL This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $10,786.60
0100 2200 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 14.000 Adj Total: -5,111.06
0100 2200 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,682.40
47023-3262-04 0100 9034 730-26.07 EACH FLASHING WARNING BEACON Bid: 0.000 Unit Price: $4,250.00
(DESCRIPTION)Y/Item Number This Est: 0.000 This Est: $0.00
730-26.07 Flashing Warning Total: 4.000 Total: $17,000.00
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47023-3262-04 0100 2210 730-35.06 EACH BATTERY BACK-UP AND POWER Bid: 4.000 Unit Price: $6,271.99
CONDITIONER This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $25,087.96
0100 2210 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -20,515.04
0100 2210 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 20,515.04
47023-3262-04 0100 2220 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 11,853.000 Unit Price: $3.40
CONTROL) This Est: 0.000 This Est: $0.00
Total: 6,598.900 Total: $22,436.26
47023-3262-04 0100 2230 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 192.000 Unit Price: $4.09
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 229.330 Total: $937.96
47023-3262-04 0100 2240 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 1,233.000 Unit Price: $8.53
12IN (DESCRIPTION)/(12 INCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 2250 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 1,680.000 Unit Price: $9.87
20IN (DESCRIPTION)/(20 INCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 9048 770-38.98 L.F. INSTALL (0.5/URD)/Install (0.5/URC  Bid: 0.000 Unit Price: $17.72
This Est: 0.000 This Est: $0.00
Total: 940.000 Total: $16,656.80
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47023-3262-04 0940 9051 770-81.98 LS SCADA COPPER CABLE Bid: 0.000 Unit Price: $82,637.90
SYSTEM/SCADA Copper Cable This Est: 0.000 This Est: $0.00
System Total: 1.000 Total: $82,637.90
47023-3262-04 0900 2670 770-85.01 EACH INSTALL WOOD POLE 45 Bid: 3.000 Unit Price: $1,301.80
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $13,018.00
47023-3262-04 0900 2680 770-85.02 EACH INSTALL WOOD POLE 50 Bid: 2.000 Unit Price: $1,922.53
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,845.06
47023-3262-04 0900 2690 770-85.03 EACH INSTALL CONC POLE 40 Bid: 12.000 Unit Price: $3,207.33
This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $51,317.28
0900 2690 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 7.000 Adj Total: -13,209.00
0900 2690 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 13,209.00
47023-3262-04 0900 2700 770-85.04 EACH INSTALL CONC POLE 45 Bid: 18.000 Unit Price: $3,538.06
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $70,761.20
0900 2700 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 11.000 Adj Total: -22,242.00
0900 2700 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 22,242.00
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47023-3262-04 0900 2710 770-85.05 EACH INSTALL CONC POLE 50 Bid: 32.000 Unit Price: $3,953.27
This Est: 0.000 This Est: $0.00
Total: 34.000 Total: $134,411.18
0900 2710 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 25.000 Adj Total: -55,375.00
0900 2710 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 55,375.00
47023-3262-04 0900 2720 770-85.06 EACH INSTALL CONC POLE 55 Bid: 88.000 Unit Price: $4,369.74
This Est: 0.000 This Est: $0.00
Total: 98.000 Total: $428,234.52
0900 2720 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 29.000 Adj Total: -71,485.00
0900 2720 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 71,485.00
47023-3262-04 0900 2730 770-85.07 EACH INSTALL CONC POLE 60 Bid: 12.000 Unit Price: $5,143.89
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $56,582.79
0900 2730 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 9.000 Adj Total: -25,605.00
0900 2730 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 25,605.00
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47023-3262-04 0900 2740 770-85.08 EACH INSTALL CONC POLE 65 Bid: 1.000 Unit Price: $6,170.57
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,170.57
47023-3262-04 0900 2750 770-85.09 EACH INSTALL CONC POLE 70 Bid: 1.000 Unit Price: $6,604.59
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,604.59
47023-3262-04 0900 2760 770-85.10 EACH INSTALL CONC POLE 85-H2 Bid: 1.000 Unit Price: $10,340.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 2770 770-85.11 EACH INSTALL CONC POLE 85-H5 Bid: 1.000 Unit Price: $12,471.66
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 2770 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -7,331.00
0900 2770 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 7,331.00
47023-3262-04 0900 2780 770-85.12 EACH INSTALL STEEL POLE 75 Bid: 3.000 Unit Price: $8,558.29
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $34,233.16
0900 2780 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3.000 Adj Total: -16,032.00
0900 2780 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 16,032.00
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47023-3262-04 0900 2790 770-85.13 EACH INSTALL STEEL POLE 80 Bid: 22.000 Unit Price: $9,128.44
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $182,568.80
0900 2790 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 20.000 Adj Total: -114,100.00
0900 2790 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -5,705.00
0900 2790 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 119,805.00
47023-3262-04 0900 2800 770-85.14 EACH INSTALL STEEL POLE 85-H1 Bid: 3.000 Unit Price: $9,573.12
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $19,146.24
0900 2800 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -6,008.00
0900 2800 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,008.00
47023-3262-04 0900 2810 770-85.15 EACH INSTALL STEEL POLE 85-H2 Bid: 3.000 Unit Price: $10,258.49
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $41,033.96
47023-3262-04 0900 2820 770-85.16 EACH INSTALL STEEL POLE 90 Bid: 2.000 Unit Price: $10,816.91
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,816.91
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47023-3262-04 0900 2830 770-85.17 EACH INSTALL STEEL POLE 100-H2 Bid: 1.000 Unit Price: $12,987.21
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,987.21
0900 2830 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -8,162.00
0900 2830 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,162.00
47023-3262-04 0900 2840 770-85.18 EACH INSTALL STEEL POLE 100-H4 Bid: 1.000 Unit Price: $13,720.60
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $13,720.60
0900 2840 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -8,729.00
0900 2840 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,729.00
47023-3262-04 0900 2850 770-85.19 EACH INSTALL (P1) Bid: 24.000 Unit Price: $2,013.94
This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $56,390.32
47023-3262-04 0900 2860 770-85.20 EACH INSTALL (P2) Bid: 5.000 Unit Price: $2,095.99
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $12,575.94
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47023-3262-04 0900 2870 770-85.21 EACH INSTALL (S3) Bid: 2.000 Unit Price: $2,340.06
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,680.12
47023-3262-04 0900 2880 770-85.22 EACH INSTALL (S5) Bid: 1.000 Unit Price: $3,636.28
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,636.28
47023-3262-04 0900 2890 770-85.23 EACH INSTALL (S5-GA-6) Bid: 1.000 Unit Price: $5,382.77
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,382.77
47023-3262-04 0900 2900 770-85.24 EACH INSTALL (S6) Bid: 1.000 Unit Price: $3,691.44
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 2910 770-85.25 EACH INSTALL (S7) Bid: 1.000 Unit Price: $5,230.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,230.00
47023-3262-04 0900 2920 770-85.26 EACH INSTALL (TABS-1) Bid: 1.000 Unit Price: $33,211.11
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 2930 770-85.27 EACH INSTALL (C1A) Bid: 22.000 Unit Price: $1,535.41
This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $32,243.61
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47023-3262-04 0900 2940 770-85.28 EACH INSTALL (C1B) Bid: 3.000 Unit Price: $1,690.29
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $5,070.87
47023-3262-04 0900 2950 770-85.29 EACH INSTALL (C1-NOC) Bid: 4.000 Unit Price: $659.79
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,639.16
47023-3262-04 0900 2960 770-85.30 EACH INSTALL (C1-TAP) Bid: 21.000 Unit Price: $1,426.66
This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $27,106.54
47023-3262-04 0900 2970 770-85.31 EACH INSTALL (DC-T2-S) Bid: 1.000 Unit Price: $1,177.61
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,177.61
47023-3262-04 0900 2980 770-85.32 EACH INSTALL (DE) Bid: 41.000 Unit Price: $184.10
This Est: 0.000 This Est: $0.00
Total: 39.000 Total: $7,179.90
47023-3262-04 0900 2990 770-85.33 EACH INSTALL (DDE) Bid: 1.000 Unit Price: $379.98
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,139.94
47023-3262-04 0900 3000 770-85.34 EACH INSTALL (M5-2) Bid: 5.000 Unit Price: $325.95
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,629.75
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47023-3262-04 0900 3010 770-85.35 EACH INSTALL (LL) Bid: 1.000 Unit Price: $391.72
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3020 770-85.36 EACH INSTALL (SL) Bid: 2.000 Unit Price: $214.61
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3030 770-85.37 EACH INSTALL (SS) Bid: 7.000 Unit Price: $630.06
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $3,150.30
47023-3262-04 0900 3040 770-85.38 EACH INSTALL (T2-795) Bid: 125.000 Unit Price: $1,064.06
This Est: 0.000 This Est: $0.00
Total: 121.000 Total: $128,751.26
47023-3262-04 0900 3050 770-85.39 EACH INSTALL (T2) Bid: 13.000 Unit Price: $931.57
This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $27,947.10
47023-3262-04 0900 3060 770-85.40 EACH INSTALL (T2A) Bid: 16.000 Unit Price: $1,065.30
This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $15,979.50
47023-3262-04 0900 3070 770-85.41 EACH INSTALL (T2DE) Bid: 13.000 Unit Price: $1,188.43
This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $24,957.03
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47023-3262-04 0900 3080 770-85.42 EACH INSTALL (T2DDE) Bid: 27.000 Unit Price: $1,919.31
This Est: 0.000 This Est: $0.00
Total: 36.000 Total: $69,095.16
47023-3262-04 0900 3090 770-85.43 EACH INSTALL (HG-7/16) Bid: 69.000 Unit Price: $358.32
This Est: 0.000 This Est: $0.00
Total: 90.000 Total: $32,248.80
47023-3262-04 0900 3100 770-85.44 EACH INSTALL (DG-7/16) Bid: 291.000 Unit Price: $224.03
This Est: 0.000 This Est: $0.00
Total: 314.000 Total: $70,345.42
47023-3262-04 0900 3110 770-85.45 EACH INSTALL (A-10DH) Bid: 184.000 Unit Price: $254.51
This Est: 0.000 This Est: $0.00
Total: 218.000 Total: $55,483.18
47023-3262-04 0900 3120 770-85.46 EACH INSTALL (INSLINK) Bid: 80.000 Unit Price: $103.17
This Est: 0.000 This Est: $0.00
Total: 181.000 Total: $18,673.77
47023-3262-04 0900 3130 770-85.47 EACH INSTALL (1TR) Bid: 39.000 Unit Price: $765.27
This Est: 0.000 This Est: $0.00
Total: 47.000 Total: $35,967.69
47023-3262-04 0900 3140 770-85.48 EACH INSTALL (3TR) Bid: 8.000 Unit Price: $2,136.45
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $21,364.50
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47023-3262-04 0900 3150 770-85.49 EACH INSTALL (GANG SWITCH) Bid: 1.000 Unit Price: $6,422.78
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $12,845.56
47023-3262-04 0900 3160 770-85.50 EACH INSTALL (SW-DISC) Bid: 15.000 Unit Price: $2,047.69
This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $43,001.49
47023-3262-04 0900 3170 770-85.51 EACH INSTALL (ICO) Bid: 24.000 Unit Price: $333.14
This Est: 0.000 This Est: $0.00
Total: 29.000 Total: $9,661.06
47023-3262-04 0900 3180 770-85.52 EACH INSTALL (3CO) Bid: 9.000 Unit Price: $1,206.57
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,619.71
47023-3262-04 0900 3190 770-85.53 EACH INSTALL (LA) Bid: 3.000 Unit Price: $266.25
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,331.25
47023-3262-04 0900 3200 770-85.54 EACH INSTALL (CAPACITOR BANK) Bid: 1.000 Unit Price: $4,456.61
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,456.61
47023-3262-04 0900 3210 770-85.55 EACH INSTALL (PRIMARY METER) Bid: 1.000 Unit Price: $1,230.73
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47023-3262-04 0900 3220 770-85.56 EACH INSTALL (PLT) Bid: 1.000 Unit Price: $351.82
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,055.46
47023-3262-04 0900 3230 770-85.57 EACH INSTALL (SLT) Bid: 1.000 Unit Price: $1,091.17
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $6,547.02
47023-3262-04 0900 3240 770-85.58 EACH INSTALL (SVC) Bid: 99.000 Unit Price: $166.53
This Est: 0.000 This Est: $0.00
Total: 88.000 Total: $14,654.64
47023-3262-04 0900 3250 770-85.59 EACH INSTALL (HANDHOLE) Bid: 5.000 Unit Price: $4,223.86
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $8,447.72
47023-3262-04 0900 3260 770-85.60 EACH INSTALL (SVC RISER) Bid: 4.000 Unit Price: $1,099.03
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $6,594.18
47023-3262-04 0900 3270 770-85.61 EACH INSTALL (TP3S) Bid: 2.000 Unit Price: $4,036.90
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $16,147.60
47023-3262-04 0900 3280 770-85.62 EACH INSTALL (TP3D) Bid: 1.000 Unit Price: $7,672.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47023-3262-04 0900 3281 770-85.63 L.F. INSTALL (795AA) Bid: 153,533.000 Unit Price: $3.66
This Est: 0.000 This Est: $0.00
Total: 120,919.000 Total: $442,563.54
0900 3281 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 117,619.000 Adj Total: -165,842.79
0900 3281 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -50,638.74
0900 3281 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 216,481.53
47023-3262-04 0900 3282 770-85.64 L.F. INSTALL (4/0AA) Bid: 34,262.000 Unit Price: $2.29
This Est: 0.000 This Est: $0.00
Total: 29,247.000 Total: $66,975.63
47023-3262-04 0900 3283 770-85.65 L.F. INSTALL (397ACSR) Bid: 119.000 Unit Price: $3.67
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3284 770-85.66 L.F. INSTALL (2/0AA) Bid: 1.000 Unit Price: $2.81
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3285 770-85.67 L.F. INSTALL (1/0ACSR) Bid: 11,820.000 Unit Price: $1.93
This Est: 0.000 This Est: $0.00
Total: 13,475.000 Total: $26,006.75

RR004

Page 68




Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47023-3262-04 0900 3286 770-85.68 L.F. INSTALL (#4 CU) Bid: 1.000 Unit Price: $3.15
This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $78.75
47023-3262-04 0900 3287 770-85.69 L.F. INSTALL (#6 DUPLEX) Bid: 484.000 Unit Price: $2.81
This Est: 0.000 This Est: $0.00
Total: 403.000 Total: $1,132.43
47023-3262-04 0900 3288 770-85.70 L.F. INSTALL (1/0 TRIPLEX) Bid: 1,013.000 Unit Price: $3.83
This Est: 0.000 This Est: $0.00
Total: 556.000 Total: $2,129.48
47023-3262-04 0900 3289 770-85.71 L.F. INSTALL (1/0 QUADRUPLEX) Bid: 1.000 Unit Price: $8.33
This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $499.80
47023-3262-04 0900 3291 770-85.72 L.F. INSTALL (3/8 H.S.S.) Bid: 10,073.000 Unit Price: $1.71
This Est: 0.000 This Est: $0.00
Total: 7,042.000 Total: $12,041.82
47023-3262-04 0900 3292 770-85.73 L.F. INSTALL (2IN CONDUIT) Bid: 102.000 Unit Price: $9.62
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3300 770-85.74 L.F. INSTALL (6IN CONDUIT) Bid: 270.000 Unit Price: $43.59
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47023-3262-04 0900 3310 770-85.75 L.F. INSTALL (#2 TRIPLEX URD) Bid: 486.000 Unit Price: $2.98
This Est: 0.000 This Est: $0.00
Total: 196.000 Total: $584.08
47023-3262-04 0900 3320 770-85.76  L.F. INSTALL (1/0 URD) Bid: 972.000 Unit Price: $12.32
This Est: 0.000 This Est: $0.00
Total: 768.000 Total: $9,461.76
47023-3262-04 0900 3330 770-85.77 LS REMOVE POLES Bid: 1.000 Unit Price: $84,961.07
This Est: 0.000 This Est: $0.00
Total: 0.990 Total: $84,111.46
47023-3262-04 0900 3340 770-85.78 LS REMOVE ASSEMBLIES Bid: 1.000 Unit Price: $100,386.16
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $100,386.16
47023-3262-04 0900 3350 770-85.79 LS REMOVE CONDUCTORS Bid: 1.000 Unit Price: $40,717.78
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $40,717.78
47023-3262-04 0900 3360 770-85.80 EACH REMOVE CONC POLES Bid: 2.000 Unit Price: $656.39
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $656.39
47023-3262-04 0900 3370 770-85.81 EACH REMOVE SW-DISC Bid: 16.000 Unit Price: $246.15
This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $3,938.40
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47023-3262-04 0900 3380 770-85.82 EACH REMOVE SW-INLINE Bid: 1.000 Unit Price: $738.44
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,953.76
47023-3262-04 0900 3390 770-85.83 EACH REMOVE SW-69kV Bid: 1.000 Unit Price: $2,051.21
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,051.21
47023-3262-04 0900 3400 770-85.84 EACH REMOVE (1-TR) Bid: 44.000 Unit Price: $287.17
This Est: 0.000 This Est: $0.00
Total: 59.000 Total: $16,943.03
47023-3262-04 0900 3410 770-85.85 EACH REMOVE (3-TR) Bid: 7.000 Unit Price: $656.39
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $7,220.29
47023-3262-04 0900 3420 770-85.86 L.F. REMOVE (#6 DUPLEX) Bid: 16,349.000 Unit Price: $1.48
This Est: 0.000 This Est: $0.00
Total: 16,391.000 Total: $24,258.68
47023-3262-04 0900 3430 770-85.87 L.F. REMOVE (#2 TRIPLEX) Bid: 2,498.000 Unit Price: $1.81
This Est: 0.000 This Est: $0.00
Total: 2,647.000 Total: $4,791.07
47023-3262-04 0900 3440 770-85.88 L.F. REMOVE (1/0 ACSR) Bid: 800.000 Unit Price: $0.98
This Est: 0.000 This Est: $0.00
Total: 684.000 Total: $670.32
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47023-3262-04 0900 3450 770-85.89 L.F. REMOVE (4/0 ACSR) Bid: 28,458.000 Unit Price: $1.23
This Est: 0.000 This Est: $0.00
Total: 27,767.000 Total: $34,153.41
47023-3262-04 0900 3460 770-85.90 L.F. REMOVE (397 AA) Bid: 174.000 Unit Price: $1.31
This Est: 0.000 This Est: $0.00
Total: 174.000 Total: $227.94
47023-3262-04 0900 3470 770-85.91 L.F. REMOVE (795 AA) Bid: 70,134.000 Unit Price: $1.40
This Est: 0.000 This Est: $0.00
Total: 61,482.000 Total: $86,074.80
47023-3262-04 0900 3480 770-85.92 L.F. REMOVE (#6 CU) Bid: 4,665.000 Unit Price: $0.98
This Est: 0.000 This Est: $0.00
Total: 14,236.000 Total: $13,951.28
47023-3262-04 0900 3490 770-85.93 L.F. REMOVE (#4 CU) Bid: 1,199.000 Unit Price: $0.98
This Est: 0.000 This Est: $0.00
Total: 5,131.000 Total: $5,028.38
47023-3262-04 0900 3500 770-85.94 L.F. REMOVE (#2 CU) Bid: 17,975.000 Unit Price: $1.07
This Est: 0.000 This Est: $0.00
Total: 17,975.000 Total: $19,233.25
47023-3262-04 0900 3510 770-85.95 L.F. REMOVE (250 CU) Bid: 49,668.000 Unit Price: $1.23
This Est: 0.000 This Est: $0.00
Total: 49,668.000 Total: $61,091.64
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47023-3262-04 0900 9038  770-87.69 EACH INSTALL STEEL POLE 65-H1/Instal  Bid: 0.000 Unit Price: $9,705.26
Steel Pole 65-H1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,705.26
47023-3262-04 0900 9039  770-87.70 EACH INSTALL STEEL POLE 70-H1/Instal  Bid: 0.000 Unit Price: $11,438.02
Steel Pole 70-H1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $22,876.04
47023-3262-04 0900 9040  770-87.71 EACH INSTALL STEEL POLE 75-H1/Instal  Bid: 0.000 Unit Price: $11,848.57
Steel Pole 75-H1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,848.57
47023-3262-04 0900 9041  770-87.72 EACH INSTALL STEEL POLE 80-1/Install  Bid: 0.000 Unit Price: $9,505.81
Steel Pole 80-1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 9042  770-87.73 EACH INSTALL STEEL POLE 80-H3/Instal  Bid: 0.000 Unit Price: $13,291.32
Steel Pole 80-H3 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $13,291.32
47023-3262-04 0900 9043  770-87.74 EACH INSTALL STEEL POLE 85-H3/Instal  Bid: 0.000 Unit Price: $14,039.87
Steel Pole 85-H3 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $14,039.87
47023-3262-04 0900 9044  770-87.75 EACH INSTALL STEEL POLE 85-H5/Insta  Bid: 0.000 Unit Price: $11,553.62
Steel Pole 85-H5 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,553.62
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47023-3262-04 0900 9045 770-87.76 EACH INSTALL STEEL POLE 90-H3/Instal  Bid: 0.000 Unit Price: $11,938.61
Steel Pole 90-H3 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,938.61
47023-3262-04 0910 9030 770-87.79 EACH INSTALL 2000 AMP 69KV Bid: 0.000 Unit Price: $40,067.74
SWITCH/Replaces existing contract  This Est: 0.000 This Est: $0.00
item 770-85.26 Total: 1.000 Total: $40,067.74
47023-3262-04 0900 9064 771-01.01 EACH 6IN GASLINE CUT AND CAP/6 IN Bid: 0.000 Unit Price: $1,050.00
Gasline Cut and Cap This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $5,250.00
47023-3262-04 0910 9026 771-10.97 L.F. BORE 4IN MDPE GAS PIPE W/O Bid: 0.000 Unit Price: $70.00
CASING/Replaces existing contact  This Est: 0.000 This Est: $0.00
item number 771-71.81 Total: 584.700 Total: $40,929.00
47023-3262-04 0910 9027 771-10.98 L.F. BORE 8IN MDPE GAS PIPE W/O Bid: 0.000 Unit Price: $94.00
CASING/Replaces item number This Est: 0.000 This Est: $0.00
771-71.82 Total: 102.000 Total: $9,588.00
47023-3262-04 0900 9058 771-32.50 EACH TIE STEEL GAS SRVC OUTSIDE Bid: 0.000 Unit Price: $2,000.00
PAVEMENT/Item 771-32.50 - Tie This Est: 0.000 This Est: $0.00
Steel Gas Service Outside Total: 1.000 Total: $2,000.00
Pavement
47023-3262-04 0910 3512 771-71.71  L.F. 2IN MDPE GAS LINE Bid: 5,309.000 Unit Price: $9.18
This Est: 0.000 This Est: $0.00
Total: 4,116.600 Total: $37,790.39
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47023-3262-04 0910 3514 771-71.72 L.F. 4 IN MDPE GAS LINE Bid: 3,373.000 Unit Price: $10.10
This Est: 0.000 This Est: $0.00
Total: 4,832.500 Total: $48,808.25
47023-3262-04 0910 3516 771-71.73 L.F. 8IN MDPE GAS LINE Bid: 21,819.000 Unit Price: $28.79
This Est: 0.000 This Est: $0.00
Total: 20,953.400 Total: $603,248.39
0910 3516 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 25,179.400 Adj Total: -165,057.51
0910 3516 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -105,284.03
0910 3516 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 274,580.16
47023-3262-04 0900 3520 771-71.74 EACH 2 IN GAS VALVE Bid: 1.000 Unit Price: $808.24
This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $16,973.04
47023-3262-04 0900 3530 771-71.75 EACH 8 IN GAS VALVE Bid: 1.000 Unit Price: $3,030.89
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $30,308.90
47023-3262-04 0900 3540 771-71.76 EACH TAP EXIST 2 IN GASFIG 2-15320-E  Bid: 12.000 Unit Price: $505.15
This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $8,587.55
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47023-3262-04 0900 3550 771-71.77 EACH TAP EXIST 4 IN GAS FIG 4-15320- Bid: 7.000 Unit Price: $808.24
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $7,274.16
47023-3262-04 0900 3560 771-71.78 EACH TAP EXIST 6 IN GAS FIG 8-15320- Bid: 3.000 Unit Price: $1,515.45
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,030.90
47023-3262-04 0900 3570 771-71.79 EACH TAP EXIST 8 IN GAS FIG 9-15320- Bid: 1.000 Unit Price: $10,102.97
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $121,235.64
47023-3262-04 0900 3580 771-71.80 EACH SVC CONNECTIONS Bid: 61.000 Unit Price: $404.12
This Est: 0.000 This Est: $0.00
Total: 59.000 Total: $23,843.08
47023-3262-04 0900 3590 771-71.81 L.F. BOR&J 8 IN STL CASING Bid: 505.000 Unit Price: $101.03
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3600 771-71.82 L.F. BOR&J 16 IN STL CASING Bid: 320.000 Unit Price: $121.24
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3610 771-71.83 L.F. CONCRETE ENCASEMENT Bid: 190.000 Unit Price: $10.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47023-3262-04 0900 3620 771-71.84 L.F. HDPE GAS SVC LINE Bid: 7,400.000 Unit Price: $2.98
This Est: 0.000 This Est: $0.00
Total: 3,313.900 Total: $9,875.42
47023-3262-04 0900 3630  771-71.85 EACH JOIN 2 IN TO 2 IN GAS FIG Bid: 1.000 Unit Price: $606.18
2-15320-A2 This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,818.54
47023-3262-04 0900 3640  771-71.86 EACH JOIN 2 IN TO 2 IN GAS FIG Bid: 2.000 Unit Price: $606.18
25-15305-AA2 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,212.36
47023-3262-04 0900 3650 771-71.87 EACH MDPE FITTINGS Bid: 50.000 Unit Price: $505.15
This Est: 0.000 This Est: $0.00
Total: 81.000 Total: $40,917.15
47023-3262-04 0900 3660 771-71.88 EACH JOIN2INTO 4 IN GAS FIG Bid: 2.000 Unit Price: $505.15
19-15305-U This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $505.15
47023-3262-04 0900 3670 771-71.89 EACH JOIN2INTO 8 IN GAS FIG Bid: 2.000 Unit Price: $656.70
27-15305-CC5 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3680 771-71.90 EACH JOIN2INTO 8 IN GAS FIG Bid: 3.000 Unit Price: $656.69
20-15305-V2 This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,970.07
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47023-3262-04 0900 3690  771-71.91 EACH JOIN4INTO2IN GASDETAILA  Bid: 1.000 Unit Price: $1,010.30
Us-12 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,010.30
47023-3262-04 0900 3700  771-71.92 EACH JOIN 4 IN TO 4 IN GAS FIG Bid: 1.000 Unit Price: $1,515.45
4-15305-D1 This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $4,546.35
47023-3262-04 0900 3710  771-71.93 EACH JOIN4 IN TO 4 IN GAS FIG Bid: 1.000 Unit Price: $757.72
21-15305-W1 This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,273.16
47023-3262-04 0900 3720  771-71.94 EACH JOIN 4 IN TO 8 IN GAS FIG Bid: 3.000 Unit Price: $4,546.34
6-15305-F1 This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $22,731.70
47023-3262-04 0900 3730 771-71.95 EACH JOIN 4 IN TO 8 IN GAS FIGS Bid: 3.000 Unit Price: $1,010.30
7/8-15320-H/G This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3740 771-71.96 EACH JOIN 4 INTO 8 IN GAS FIG Bid: 3.000 Unit Price: $1,212.36
23-15305-Y1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,424.72
47023-3262-04 0900 3750 771-71.97 EACH JOIN 8 INTO 8 IN GAS FIG Bid: 1.000 Unit Price: $4,546.34
4-15305-D3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47023-3262-04 0900 3760 771-71.98 EACH JOIN8INTO 8 IN GAS FIG Bid: 2.000 Unit Price: $1,768.02
21-15305-W3 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,768.02
47023-3262-04 0900 3770 773-11.01 EACH 5X3X3 HANDHOLE Bid: 1.000 Unit Price: $1,020.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3780 773-11.02 EACH 1 1/4 IN TRIPLE EYE ANCHOR Bid: 81.000 Unit Price: $127.56
This Est: 0.000 This Est: $0.00
Total: 103.000 Total: $13,138.68
47023-3262-04 0900 3790 773-11.03 L.F. 4IN SCHEDULE 40 PVC CONDUIT Bid: 3,619.000 Unit Price: $4.08
This Est: 0.000 This Est: $0.00
Total: 5,860.000 Total: $23,908.80
47023-3262-04 0900 3800 773-11.04 L.F. 4IN ORANGE SCHEDULE 80 13.5 Bid: 1,063.000 Unit Price: $4.08
SR FLEX PIPE This Est: 0.000 This Est: $0.00
Total: 2,798.000 Total: $11,415.84
47023-3262-04 0900 3810 773-11.05 EACH PLACE 1 1/4 IN TRIPLE EYE Bid: 81.000 Unit Price: $178.59
ANCHOR This Est: 0.000 This Est: $0.00
Total: 103.000 Total: $18,394.77
47023-3262-04 0900 3820 773-11.06 L.F. PLACE 1 DUCT INNERDUCT Bid: 280.000 Unit Price: $2.04
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47023-3262-04 0900 3830 773-11.07 L.F. PLACE 2 DUCT INNERDUCT Bid: 1,239.000 Unit Price: $2.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3840  773-11.08 L.F. PLACE 1-4IN DUCT AT 24IN Bid: 68.000 Unit Price: $9.18
COVER This Est: 0.000 This Est: $0.00
Total: 70.000 Total: $642.60
47023-3262-04 0900 3850  773-11.09 L.F. PLACE 1-4IN DUCT AT 36IN Bid: 280.000 Unit Price: $12.25
COVER This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $367.50
47023-3262-04 0900 3860  773-11.10 L.F. PLACE 2-4IN DUCTS AT 24IN Bid: 1,297.000 Unit Price: $10.21
COVER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3870  773-11.11 L.F. PLACE 2-4IN DUCTS AT 36IN Bid: 525.000 Unit Price: $15.31
COVER This Est: 0.000 This Est: $0.00
Total: 732.000 Total: $11,206.92
47023-3262-04 0900 3880  773-11.12 L.F. PLACE 3-4IN DUCTS AT 36IN Bid: 215.000 Unit Price: $18.37
COVER This Est: 0.000 This Est: $0.00
Total: 345.000 Total: $6,337.65
47023-3262-04 0900 3890  773-11.13 L.F. PLACE 4-4IN DUCTS AT 36IN Bid: 100.000 Unit Price: $25.51
COVER This Est: 0.000 This Est: $0.00
Total: 189.000 Total: $4,821.39
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47023-3262-04 0900 3900 773-11.14 EACH REMOVE 30FT POLE Bid: 19.000 Unit Price: $127.56
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3910 773-11.15 EACH REMOVE 35FT POLE Bid: 28.000 Unit Price: $127.56
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3920 773-11.16 EACH REMOVE 40FT POLE Bid: 18.000 Unit Price: $127.56
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3930 773-11.17 EACH REMOVE 45FT POLE Bid: 13.000 Unit Price: $127.56
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3940 773-11.18 EACH REMOVE 50FT POLE Bid: 5.000 Unit Price: $127.56
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3950 773-11.19 EACH REMOVE PUSH BRACE Bid: 4.000 Unit Price: $127.56
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3960 773-11.20 EACH DIG SPLICE PIT 80C.F. Bid: 7.000 Unit Price: $510.25
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $510.25
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47023-3262-04 0900 3970 773-11.21 L.F. PLACE BURIED COPPER CABLE Bid: 1,379.000 Unit Price: $4.59
AT 24IN COVER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3980 773-11.22 L.F. PLACE BURIED COPPER CABLE Bid: 500.000 Unit Price: $6.12
AT 36IN COVER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 3990 773-11.23 EACH PLACE SPLICE PEDESTAL Bid: 5.000 Unit Price: $51.03
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 4000  773-11.24 EACH BORE 4IN CONDUIT UNDER Bid: 6.000 Unit Price: $816.40
ROADWAY This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $5,714.80
47023-3262-04 0900 4010 773-11.25 EACH BORE 4IN CONDUIT UNDER Bid: 10.000 Unit Price: $2,041.00
HIGHWAY This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $22,451.00
47023-3262-04 0900 4020  773-11.26 EACH BORE 2IN CABLE UNDER Bid: 2.000 Unit Price: $612.30
ROADWAY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 4030 773-11.27 EACH BORE 2IN CONDUIT UNDER Bid: 1.000 Unit Price: $612.30
ROADWAY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47023-3262-04 0900 4040 773-11.28 L.F. BORE 4IN CONDUIT UNDER Bid: 130.000 Unit Price: $20.41
COMMERCIAL DRIVE This Est: 0.000 This Est: $0.00
Total: 960.000 Total: $19,593.60
47023-3262-04 0900 4050 773-11.29 L.F. BORE 2IN CABLE UNDER Bid: 25.000 Unit Price: $15.31
COMMERCIAL DRIVE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 4060 773-11.30 EACH PLACE 5X3X3 HANDHOLE Bid: 1.000 Unit Price: $1,275.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 4070  773-11.39 EACH REMOVE FRAME AND BACKFILL  Bid: 1.000 Unit Price: $1,530.75
504C.F. MNHLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 4080 773-11.86 EACH 35FT CLASS 5 WOOD POLE Bid: 3.000 Unit Price: $510.25
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,530.75
47023-3262-04 0900 9065  775-01.01 EACH 4IN WATERLINE CUT AND CAP/4  Bid: 0.000 Unit Price: $1,050.00
IN Waterline Cut and Cap This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,050.00
47023-3262-04 0900 9066 775-01.02 EACH 6IN WATERLINE CUT AND CAP/6 Bid: 0.000 Unit Price: $1,050.00
IN Waterline Cut and Cap This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $8,400.00
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47023-3262-04 0900 9086 775-06.98 L.F. 12IN HDPE CASING AND 8IN Bid: 0.000 Unit Price: $175.00
HDPE PIPE/Replaces existing This Est: 0.000 This Est: $0.00
contract item number 775-58.58 Total: 1,923.400 Total: $336,595.00
47023-3262-04 0910 9028 775-06.98 L.F. 12IN HDPE CASING AND 8IN Bid: 0.000 Unit Price: $175.00
HDPE PIPE/Replaces existing This Est: 0.000 This Est: $0.00
contract item number 775-58.58 Total: 0.000 Total: $0.00
47023-3262-04 0900 9087 775-06.99 L.F. 16IN HDPE CASING AND 12IN Bid: 0.000 Unit Price: $250.00
HDPE PIPE/Replaces existing This Est: 0.000 This Est: $0.00
contract item 775-58.59 Total: 102.000 Total: $25,500.00
47023-3262-04 0910 9029 775-06.99 L.F. 16IN HDPE CASING AND 12IN Bid: 0.000 Unit Price: $250.00
HDPE PIPE/Replaces existing This Est: 0.000 This Est: $0.00
contract item 755-58.59 Total: 0.000 Total: $0.00
47023-3262-04 0920 9033 775-35.21 L.F. 30IN STEEL CASING (OPEN Bid: 0.000 Unit Price: $225.75
CUT)/This item number and prricei  This Est: 0.000 This Est: $0.00
contract. Total: 75.000 Total: $16,931.25
47023-3262-04 0900 4090 775-58.35 EACH 2 IN GATE VALVE Bid: 1.000 Unit Price: $1,122.55
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $6,735.30
47023-3262-04 0900 4100 775-58.36 EACH 4 IN GATE VALVE Bid: 2.000 Unit Price: $1,122.55
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,367.65
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47023-3262-04 0900 4110 775-58.37 EACH 6 IN GATE VALVE Bid: 4.000 Unit Price: $1,122.55
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $11,225.50
47023-3262-04 0920 4112 775-58.38 EACH 8 IN GATE VALVE Bid: 48.000 Unit Price: $1,347.06
This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $96,988.32
47023-3262-04 0900 4120 775-58.39 EACH 10 IN GATE VALVE Bid: 2.000 Unit Price: $2,245.11
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 4130 775-58.40 EACH 8 IN CHECK VALVE Bid: 1.000 Unit Price: $7,296.59
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,296.59
47023-3262-04 0920 4131 775-58.41 EACH 12 IN BUTTERFLY VALVE Bid: 8.000 Unit Price: $2,245.10
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $31,431.40
47023-3262-04 0900 4140 775-58.42 EACH 16 IN BUTTERFLY VALVE Bid: 14.000 Unit Price: $4,490.21
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $62,862.94
47023-3262-04 0900 4150 775-58.43 L.F. 2IN HDPE WATER LINE Bid: 388.000 Unit Price: $13.47
This Est: 0.000 This Est: $0.00
Total: 1,091.100 Total: $14,697.12
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47023-3262-04 0900 4160 775-58.44 L.F. 6 IN HDPE/DI WATER LINE Bid: 993.000 Unit Price: $23.57
This Est: 0.000 This Est: $0.00
Total: 801.500 Total: $18,891.36
0900 4160 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 801.500 Adj Total: -3,899.34
0900 4160 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,830.99
47023-3262-04 0920 4162 775-58.45 L.F. 8IN HDPE/DI WATER LINE Bid: 22,415.000 Unit Price: $30.62
This Est: 0.000 This Est: $0.00
Total: 22,814.800 Total: $698,589.18
0920 4162 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 26,876.000 Adj Total: -223,000.71
0920 4162 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -141,195.92
0920 4162 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 364,196.65
47023-3262-04 0900 4170 775-58.46 L.F. 10IN HDPE/DI WATER LINE Bid: 360.000 Unit Price: $50.51
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 4170 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,508.92
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47023-3262-04 0920 4172 775-58.47 L.F. 12 IN HDPE/DI WATER LINE Bid: 2,552.000 Unit Price: $51.03
This Est: 0.000 This Est: $0.00
Total: 2,935.900 Total: $149,818.98
0920 4172 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,520.000 Adj Total: -40,504.82
0920 4172 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 40,504.84
47023-3262-04 0900 4180 775-58.48 L.F. 16 IN HDPE/DI WATER LINE Bid: 5,156.000 Unit Price: $80.62
This Est: 0.000 This Est: $0.00
Total: 5,329.050 Total: $429,628.01
0900 4180 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5,045.200 Adj Total: -158,594.24
0900 4180 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 158,594.24
47023-3262-04 0900 4190 775-58.49 EACH TAP 2 IN WATER LINE Bid: 3.000 Unit Price: $2,245.10
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $11,225.50
47023-3262-04 0900 4200 775-58.50 EACH TAP 4 IN WATER LINE Bid: 2.000 Unit Price: $2,245.11
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,980.44
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47023-3262-04 0900 4210 775-58.51 EACH TAP 6 IN WATER LINE Bid: 5.000 Unit Price: $3,367.66
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $40,411.92
47023-3262-04 0950 9104 775-58.51 EACH TAP 6 IN WATER LINE Bid: 0.000 Unit Price: $3,367.66
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,367.66
47023-3262-04 0900 4220 775-58.52 EACH TAP 8 IN WATER LINE Bid: 10.000 Unit Price: $5,612.76
This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $106,642.44
47023-3262-04 0950 9105 775-58.52 EACH TAP 8 IN WATER LINE Bid: 0.000 Unit Price: $5,612.76
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,612.76
47023-3262-04 0900 4230 775-58.53 EACH TAP 10 IN WATER LINE Bid: 1.000 Unit Price: $5,612.76
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 4240 775-58.54 EACH TAP 12 IN WATER LINE Bid: 6.000 Unit Price: $6,735.31
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $40,411.86
47023-3262-04 0900 4250 775-58.55 EACH TAP 16 IN WATER LINE Bid: 7.000 Unit Price: $8,980.42
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $107,765.04
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47023-3262-04 0900 4260 775-58.56 EACH FIRE HYDRANT ASSEMBLY Bid: 45.000 Unit Price: $3,367.66
This Est: 0.000 This Est: $0.00
Total: 44.000 Total: $148,177.04
47023-3262-04 0900 4270 775-58.57 EACH SERVICE TAPS AND METER Bid: 126.000 Unit Price: $673.53
SETS This Est: 0.000 This Est: $0.00
Total: 139.000 Total: $93,620.67
47023-3262-04 0900 4280 7755858 L.F. B&J 16 INSTEEL CASINGAND8  Bid: 815.000 Unit Price: $224.51
IN DI PIPE This Est: 0.000 This Est: $0.00
Total: 141.000 Total: $31,655.91
47023-3262-04 0900 4290 7755859 L.F. B&J 24 IN STEEL CASING AND 12  Bid: 95.000 Unit Price: $336.77
IN DI PIPE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0920 4292 775-58.60 L.F. B&J 30 IN STEEL CASING AND 16 Bid: 185.000 Unit Price: $477.08
IN DI PIPE This Est: 0.000 This Est: $0.00
Total: 165.000 Total: $78,718.20
47023-3262-04 0920 4294 775-58.61 LB. DUCTILE IRON FITTINGS Bid: 26,800.000 Unit Price: $0.01
This Est: 0.000 This Est: $0.00
Total: 36,199.000 Total: $361.99
47023-3262-04 0900 4300 775-58.62 L.F. CONCRETE ENCASEMENT Bid: 90.000 Unit Price: $56.13
This Est: 0.000 This Est: $0.00
Total: 613.500 Total: $34,435.76
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47023-3262-04 0900 4310 775-58.63 L.F. 3/4IN TYPE K COPPER SVC LINE Bid: 7,200.000 Unit Price: $0.01
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $0.04
47023-3262-04 0900 4320 775-58.64 L.F. 1IN HDPE SVC LINE Bid: 7,200.000 Unit Price: $5.61
This Est: 0.000 This Est: $0.00
Total: 9,444.100 Total: $52,981.40
47023-3262-04 0900 4330 775-58.65 L.F. 1IN TYPE K COPPER SVC LINE Bid: 500.000 Unit Price: $22.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 4340 775-58.66 L.F. 1.5INTYPE K COPPER SVC LINE Bid: 500.000 Unit Price: $28.06
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 4350 775-58.67 L.F. 2INTYPE K COPPER SVC LINE Bid: 1,000.000 Unit Price: $0.01
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 4360 775-58.68 EACH 1IN AIR RELIEF ASSEMBLY Bid: 4.000 Unit Price: $3,367.66
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $30,308.94
47023-3262-04 0900 4370 775-58.69 EACH 2 IN BLOWOFF ASSEMBLY Bid: 1.000 Unit Price: $1,683.83
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $18,522.13
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47023-3262-04 0900 9059 775-74.30 EACH TIE STEEL WATER SRVC Bid: 0.000 Unit Price: $1,500.00
OUTSIDE PAVEMENT/ Item This Est: 0.000 This Est: $0.00
775-74.30 Tie Steel Water Service  Total: 1.000 Total: $1,500.00

Outside Pavement

47023-3262-04 0900 4380 777-26.41 L.F. 8INPVC 0-6 FT DEEP Bid: 413.000 Unit Price: $39.25
This Est: 0.000 This Est: $0.00
Total: 142.000 Total: $5,573.50
47023-3262-04 0900 4390 777-26.42 L.F. 8INPVC 6-8 FT DEEP Bid: 981.000 Unit Price: $42.41
This Est: 0.000 This Est: $0.00
Total: 1,604.200 Total: $68,034.12
47023-3262-04 0900 4400 777-26.43 L.F. 8INPVC 8-10 FT DEEP Bid: 3,029.000 Unit Price: $45.71
This Est: 0.000 This Est: $0.00
Total: 1,174.500 Total: $53,686.40
0900 4400 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,174.500 Adj Total: -4,414.00
0900 4400 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 20,835.46
47023-3262-04 0900 4410 777-26.44 L.F. 8INPVC 10-12 FT DEEP Bid: 1,703.000 Unit Price: $50.48
This Est: 0.000 This Est: $0.00
Total: 1,381.320 Total: $69,729.03
47023-3262-04 0900 4420 777-26.45 L.F. 8INPVC 12-14 FT DEEP Bid: 964.000 Unit Price: $61.18
This Est: 0.000 This Est: $0.00
Total: 604.470 Total: $36,981.47
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47023-3262-04 0900 4430 777-26.46 L.F. 8INPVC 14-16 FT DEEP Bid: 327.000 Unit Price: $67.82
This Est: 0.000 This Est: $0.00
Total: 1,142.240 Total: $77,466.72
47023-3262-04 0900 4440 777-26.47 L.F. 8INDI6-8 FT DEEP Bid: 104.000 Unit Price: $74.61
This Est: 0.000 This Est: $0.00
Total: 46.960 Total: $3,503.69
47023-3262-04 0900 4450 777-26.48 L.F. 8INDI8-10 FT DEEP Bid: 96.000 Unit Price: $98.44
This Est: 0.000 This Est: $0.00
Total: 267.020 Total: $26,285.45
47023-3262-04 0900 4460 777-26.49 L.F. 8INDI10-12 FT DEEP Bid: 132.000 Unit Price: $107.15
This Est: 0.000 This Est: $0.00
Total: 297.690 Total: $31,897.48
0900 4460 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 132.000 Adj Total: -11,988.24
0900 4460 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,988.24
47023-3262-04 0900 4470 777-26.50 L.F. 8INDI12-14 FT DEEP Bid: 284.000 Unit Price: $117.84
This Est: 0.000 This Est: $0.00
Total: 950.230 Total: $111,975.10
0900  447C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 284.000 Adj Total: -27,974.00
0900 4470 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 27,974.00
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47023-3262-04 0900 4480 777-26.51 L.F. 8INDI14-16 FT DEEP Bid: 608.000 Unit Price: $128.98
This Est: 0.000 This Est: $0.00
Total: 341.570 Total: $44,055.70
0900 4480 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 341.570 Adj Total: -8,433.53
0900 4480 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 37,875.23
47023-3262-04 0900 4490 777-26.52 L.F. 8INDI 16-18 FT DEEP Bid: 72.000 Unit Price: $140.15
This Est: 0.000 This Est: $0.00
Total: 64.400 Total: $9,025.66
47023-3262-04 0900 4500 777-26.53 L.F. 8INDIOVER 18 FT DEEP Bid: 226.000 Unit Price: $164.32
This Est: 0.000 This Est: $0.00
Total: 130.000 Total: $21,361.60
47023-3262-04 0930 4502 777-26.54 L.F. 10INPVC 6-8 FT DEEP Bid: 85.000 Unit Price: $44.64
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0930 4504 777-26.55 L.F. 10INPVC 8-10 FT DEEP Bid: 296.000 Unit Price: $68.49
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0930 4506 777-26.56 L.F. 10INPVC 10-12 FT DEEP Bid: 41.000 Unit Price: $77.21
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 93




Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47023-3262-04 0930 4507 777-26.57 L.F. 10IN PVC 12-14 FT DEEP Bid: 53.000 Unit Price: $87.89
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0930 4508 777-26.58 L.F. 10IN PVC 14-16 FT DEEP Bid: 42.000 Unit Price: $99.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 4510 777-26.59 L.F. 18 INPVC 8-10 FT DEEP Bid: 271.000 Unit Price: $99.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 4520 777-26.60 L.F. 18 INPVC 10-12 FT DEEP Bid: 225.000 Unit Price: $111.35
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 4530 777-26.61 L.F. 18 INPVC 12-14 FT DEPP Bid: 220.000 Unit Price: $129.62
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0900 4540 777-26.62 L.F. 24 INDI0-6 FT DEEP Bid: 38.000 Unit Price: $195.01
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 4540 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -26,288.40
0900 4540 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 26,288.40
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47023-3262-04 0900 4550 777-26.63 L.F. 24 INDI6-8 FT DEEP Bid: 52.000 Unit Price: $200.85
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 4550 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -29,055.60
0900 4550 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 29,055.60
47023-3262-04 0900 4560 777-26.64 L.F. 24INDI8-10 FT DEEP Bid: 37.000 Unit Price: $209.33
This Est: 0.000 This Est: $0.00
Total: 370.800 Total: $77,619.56
0900 4560 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 370.800 Adj Total: -42,753.24
0900 4560 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 57,995.90
47023-3262-04 0900 4570 777-26.65 L.F. 24INDI10-12 FT DEEP Bid: 16.000 Unit Price: $227.47
This Est: 0.000 This Est: $0.00
Total: 455.050 Total: $103,510.22
0900 4570 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 455.050 Adj Total: -52,467.26
0900 4570 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -35,627.70
0900 4570 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 106,076.00
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47023-3262-04 0900 4580 777-26.66 L.F. 24INDI 12-14 FT DEEP Bid: 12.000 Unit Price: $251.72
This Est: 0.000 This Est: $0.00
Total: 292.230 Total: $73,560.14
0900 4580 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 224.000 Adj Total: -25,827.20
0900 4580 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 25,827.20
47023-3262-04 0930 4582 777-26.67 L.F. 24IN DI 14-16 FT DEEP Bid: 55.000 Unit Price: $277.53
This Est: 0.000 This Est: $0.00
Total: 254.230 Total: $70,556.45
0930 4582 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 254.230 Adj Total: -29,312.72
0930 4582 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -149.89
0930 4582 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 45,578.09
47023-3262-04 0930 4584 777-26.68 L.F. 24INDI 16-18 FT DEEP Bid: 107.000 Unit Price: $317.47
This Est: 0.000 This Est: $0.00
Total: 464.940 Total: $147,604.50
0930 4584 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 213.940 Adj Total: -25,706.64
0930 4584 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 31,939.76
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47023-3262-04 0930 4586 777-26.69 L.F. 24 INDIOVER 18 FT DEEP Bid: 1,008.000 Unit Price: $392.91
This Est: 0.000 This Est: $0.00
Total: 274.000 Total: $107,657.34
0930 4586 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 274.000 Adj Total: -26,651.97
0930 4586 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -70,540.16
093C 4586 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 97,192.13
47023-3262-04 0900 4590 777-26.70 EACH 4 FT DIAMETER MH Bid: 42.000 Unit Price: $1,600.80
This Est: 0.000 This Est: $0.00
Total: 59.000 Total: $94,447.20
0900 4590 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 27.000 Adj Total: -31,247.32
0900 4590 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 31,247.33
47023-3262-04 0930 4592 777-26.71 EACH 5FT DIAMETER MH Bid: 12.000 Unit Price: $3,079.48
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $33,874.28
0930 4592 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 7.000 Adj Total: -12,884.76
0930 4592 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 12,884.76
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47023-3262-04 0900 4600 777-26.72 EACH DROP MH Bid: 1.000 Unit Price: $5,520.54
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $27,602.70
47023-3262-04 0900 4610 777-26.73 EACH MH FRAME AND COVER Bid: 55.000 Unit Price: $413.94
This Est: 0.000 This Est: $0.00
Total: 66.000 Total: $27,320.04
0900 4610 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 55.000 Adj Total: -11,356.53
0900 4610 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,356.54
47023-3262-04 0900 4620 777-26.74 V.F. ADDITIONAL SIDE WALL 4 FT MH Bid: 218.000 Unit Price: $143.61
This Est: 0.000 This Est: $0.00
Total: 345.170 Total: $49,569.86
47023-3262-04 0900 4630 777-26.75 V.F. ADDITIONAL SIDE WALL5FT MH Bid: 125.000 Unit Price: $198.64
This Est: 0.000 This Est: $0.00
Total: 97.940 Total: $19,454.80
47023-3262-04 0900 4640 777-26.76 EACH TIE TO EXIST MH Bid: 34.000 Unit Price: $1,912.79
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $22,953.48
47023-3262-04 0900 4650 777-26.77 EACH 6 IN SVC CONNECTION Bid: 38.000 Unit Price: $848.55
This Est: 0.000 This Est: $0.00
Total: 54.000 Total: $45,821.70
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47023-3262-04 0900 4660 777-26.78 L.F. 6INSVCLINE Bid: 1,900.000 Unit Price: $35.14
This Est: 0.000 This Est: $0.00

Total: 1,484.500 Total: $52,165.33

47023-3262-04 0900 4670 777-26.79 L.F. CONCRETE ENCASEMENT Bid: 180.000 Unit Price: $84.84
This Est: 0.000 This Est: $0.00

Total: 148.000 Total: $12,556.32

47023-3262-04 0900 4680  777-26.80 L.F. BOR&J 24 IN STL CASING W/ Bid: 254.000 Unit Price: $625.02
CARRIER PIPE This Est: 0.000 This Est: $0.00

Total: 231.500 Total: $144,692.13

0900 4680 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 171.500 Adj Total: -11,534.09

0900  468C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 17,486.09
47023-3262-04 0900 4690  777-26.81 L.F. BOR&J 27 IN STL CASING W/ Bid: 90.000 Unit Price: $740.68
CARRIER PIPE This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0900 4690 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 3,714.41
47023-3262-04 0900 4700 777-26.82 L.F. BOR&J 48 IN STL CASING W/ Bid: 90.000 Unit Price: $1,531.15
CARRIER PIPE This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00
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47023-3262-04 0900 4710 777-26.83 EACH WATER STOPS Bid: 17.000 Unit Price: $419.54
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $2,936.78
47023-3262-04 0100 2260 801-01 UNIT SEEDING (WITH MULCH) Bid: 100.000 Unit Price: $20.41
This Est: 0.000 This Est: $0.00
Total: 182.219 Total: $3,719.09
47023-3262-04 0100 2270 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 2,200.000 Unit Price: $14.80
MULCH) This Est: 0.000 This Est: $0.00
Total: 12,836.515 Total: $189,980.42
47023-3262-04 0100 9014 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $9.18
This Est: 0.000 This Est: $0.00
Total: 149.380 Total: $1,371.98
0100 9014 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.01
47023-3262-04 0100 2280 801-03 M.G. WATER (SEEDING & SODDING) Bid: 2,745.000 Unit Price: $5.10
This Est: 0.000 This Est: $0.00
Total: 609.100 Total: $3,106.41
47023-3262-04 0100 9015 801-06 UNIT MULCH Bid: 0.000 Unit Price: $12.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47023-3262-04 0100 2290  801-08 TON FERTILIZER (SUPPLEMENTAL Bid: 4.000 Unit Price: $510.25
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 2300  802-02.30 EACH CUTTINGS: SALIX NIGRA Bid: 2,303.000 Unit Price: $8.16
(18IN-24IN LENGTH) This Est: 0.000 This Est: $0.00
Total: 213.000 Total: $1,738.08
47023-3262-04 0100 2310  802-11.02 EACH ACER RUBRUM (RED MAPLE Bid: 64.000 Unit Price: $20.41
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $102.05
47023-3262-04 0100 2320  802-11.11 EACH CERCIS CANADENSIS (REDBUD Bid: 53.000 Unit Price: $20.41
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $102.05
47023-3262-04 0100 2330 802-11.16 EACH FRAXINUS PENNSYLVANICA Bid: 56.000 Unit Price: $20.41
(GREEN ASH 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 6.000 Total: $122.46
47023-3262-04 0100 2340  802-11.26 EACH PLATANUS OCCIDENTALIS Bid: 56.000 Unit Price: $20.41
(SYCAMORE 2-5FT CNTNR GRWN  This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $122.46
47023-3262-04 0100 2350  802-11.31 EACH QUERCUS FALCATA (SOUTHERN  Bid: 56.000 Unit Price: $20.41
RED OAK 2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $102.05
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47023-3262-04 0100 2360 802-11.37 EACH QUERCUS PALUSTRIS (PIN OAK  Bid: 60.000 Unit Price: $20.41
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $102.05
47023-3262-04 0100 2370 802-13.03 EACH CEPHALANTHUS OCCIDENTALIS Bid: 216.000 Unit Price: $18.37
(BUTTONBUSH 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 23.000 Total: $422.51
47023-3262-04 0100 2380 802-13.04 EACH CORNUS AMOMUM (SILKY Bid: 213.000 Unit Price: $18.37
DOGWOOD 2-5FT CNTNR GRWN'  This Est: 0.000 This Est: $0.00
Total: 23.000 Total: $422.51
47023-3262-04 0100 2390 802-13.09 EACH LINDERA BENZOIN (SPICEBUSH Bid: 202.000 Unit Price: $18.37
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 23.000 Total: $422.51
47023-3262-04 0100 2400 802-13.10 EACH SAMBUCUS CANADENSIS ( Bid: 215.000 Unit Price: $18.37
ELDERBERRY 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 24.000 Total: $440.88
47023-3262-04 0100 2402 803-01 S.Y. SODDING (NEW SOD) Bid: 252,000.000 Unit Price: $1.97
This Est: 1,105.000 This Est: $2,176.85
Total: 191,225.820 Total: $376,714.87
47023-3262-04 0100 2410 805-01.02 S.Y. TURF REINFORCEMENT MAT Bid: 15,000.000 Unit Price: $3.21
(CLASS 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47023-3262-04 0100 2420 805-01.03 S.Y. TURF REINFORCEMENT MAT Bid: 1,015.000 Unit Price: $3.27
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 222.220 Total: $726.66
47023-3262-04 0100 2430 805-01.04 S.Y. TURF REINFORCEMENT MAT Bid: 616.000 Unit Price: $3.37
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47023-3262-04 0100 2440 805-01.65 UNIT TEMPORARY MULCH Bid: 2,200.000 Unit Price: $13.27
This Est: 0.000 This Est: $0.00
Total: 179.330 Total: $2,379.71
47023-3262-04 0100 2450 805-12.01 S.Y. EROSION CONTROL BLANKET Bid: 10,000.000 Unit Price: $0.77
(TYPE) This Est: 0.000 This Est: $0.00
Total: 10,890.810 Total: $8,385.92
0100 2450 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -0.01
47023-3262-04 0100 2460 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 30,893.000 Unit Price: $0.80
(TYPEII) This Est: 0.000 This Est: $0.00
Total: 44,144,500 Total: $35,315.60
0100 2460 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -0.02
47023-3262-04 0100 2470 805-12.08 S.Y. 700 GRAM COIR FIBER EROSION  Bid: 11,687.000 Unit Price: $3.06
BLANKET This Est: 0.000 This Est: $0.00
Total: 4,575.090 Total: $13,999.78
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47023-3262-04 0100 2480 806-02.03 CYCL PROJECT MOWING Bid: 8.000 Unit Price: $1,224.60
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $12,246.00
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